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1. INTRODUCTION   

This annual progress report for the Expanded Agribusiness and Trade Promotion (USAID E-ATP) 

program covers the period from October 1, 2009 to September 30, 2010.  The project was awarded on 

July 31, 2009 to a consortium led by Abt Associates and including CARANA, ACDI/VOCA, Banyan 

Global, JE Austin Associates, ASVELIS, and the Global Cold Chain Alliance (GCCA).   

1.1 OVERALL PROJECT OBJECTIVES 

The Expanded Agribusiness and Trade Promotion (USAID E-ATP) program expands on the 

interventions of the ongoing Agribusiness and Trade Promotion (ATP) program, which was launched in 

2008.  USAID E-ATP’s primary objective is to increase the value and volume of intra-regional agricultural 

trade in staple food products in West Africa in support of the U.S. Government’s Feed the Future (FTF) 

Initiative (formerly, the Global Hunger and Food Security Initiative) and the Investment Plan of the 

Economic Community of West African States Agricultural Policy (ECOWAP Investment Plan).  

USAID E-ATP also has an avian influenza (AI) component focused on approaching AI from the producer 

organization standpoint, and specifically finding ways for poultry producer organizations to increase their 

knowledge and implementation of biosecurity best practices and to partner with the public sector to 

respond to and contain outbreaks. 

1.2 PROJECT STRATEGY 

USAID E-ATP focuses on activities in key value chains (millet/sorghum, rice, and poultry) and along key 

transport/trade corridors where it can have a catalytic impact supporting West Africans to develop 

sustainable solutions to these constraints. Helping them do so will drive substantial increases in intra-

regional trade during the project and contribute to their sustainability after the project ends. The 

project addresses a range of cross-cutting issues, including gender, the environment, and public-private 

alliances. 

1.3 EXPECTED OUTCOMES 

The USAID E-ATP consortium will implement integrated activities and programming to contribute to 

the following outcomes:  

 Outcome 1: Significant reduction in the incidence of physical and policy-related barriers to moving 

agricultural and related commodities regionally in West Africa, with a special focus on facilitating the 

trade in staple foods from surplus to deficit areas.   

 Outcome 2: Enhanced linkages among agricultural producers and agro-input suppliers, agro-

processors, and distributors. 

 Outcome 3:  More effective advocacy by regional private sector and other non-governmental actors 

for regional and national policies in support of a conducive environment for increased regional 
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MP1. Promoting regional strategic products for food sovereignty: rice, maize and 

cassava; and livestock-meat and related products (e.g. dairy)  

MP2. Promoting an overall environment conducive to regional agricultural 

development 

MP3. Reducing food vulnerability and promoting sustainable access to food 

 

agricultural trade.  

 Outcome 4:  Improved efficiency of trade transactions and regional market access, in particular 

through the improvement of regional market information systems and facilitation of market linkages. 

 Outcome 5:  Enhanced capacity of private poultry and animal health sectors to reduce the risk of AI 

outbreaks and transmission, and the capacity to recover after HPAI outbreaks. 

1.4 USAID E-ATP COMPONENTS AND TASKS AND THE 

ECOWAP INVESTMENT PLAN MOBILIZING PROGRAMS 

USAID E-ATP makes significant contributions towards the six percent agricultural growth target set 

under the Comprehensive Africa Agriculture Development Program (CAADP) of the African Union’s 

New Partnership for Africa’s Development (AU-NEPAD). The Economic Community of the West 

African States (ECOWAS) has its own agricultural policy, known as ECOWAP, which is the West 

African equivalent of CAADP at the regional level. The implementation of ECOWAP/CAADP is based 

on the implementation of national agricultural investment programs (NAIPs) as well as at regional 

agricultural investment programs. At the regional level, three mobilizing programs (MPs), outlined 

below, complement the NAIPs. The mobilizing programs are designed to accelerate the implementation 

of the regional agricultural policy. They reflect the ECOWAS Commission’s strategic priorities for the 

transformation of the West African agricultural sector.  

 

 

 

 

 

 

Reflecting the priorities of the ECOWAP/CAADP mobilizing programs, USAID E-ATP is designed to 

improve the efficiency of intra-regional trade by addressing a set of critical constraints, including: a poor 

enabling environment, particularly in policy implementation; the absence of well-developed links across 

regional value chains; limited market information and support services in areas such as finance; and 

physical and policy barriers and poor private sector supply chain management contributing to high 

transport costs. The relationship between USAID E-ATP outcomes and tasks and the various 

components of the ECOWAP Investment Plan is depicted in the table below. Throughout the main 

report, a mobilizing program (MP) number is included in parentheses following the title of each USAID 

E-ATP task. 

1.5 USAID E-ATP OUTCOMES AND TASKS 

Outcome 1: Significant reduction of the incidence of physical and policy-related barriers to 

moving agricultural and related commodities regionally in West Africa, with a special focus 

on facilitating the trade in staple foods from surplus to deficit areas. 
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Task 1.1.1: Build a policy advocacy plan and policy watch system. MP2 

Task 1.1.2: Build a medium-term plan to improve the understanding of regional 

trade policies, regulations and rules by private sector stakeholders (traders, 

transporters) and their ability to defend their rights in moving food products within 

West Africa. 

MP2 

Task 1.3.1:  Conduct assessment of transport, handling and logistics to improve 

movement of selected commodities from surplus to deficit areas. 

MP3 

Task 1.3.2: Reduce freight transport costs through improving value chain logistics. MP1 

MP3 

Task 1.3.3: Support private sector awareness-building on regulatory and policy 

issues. 

MP2 

 

Outcome 2: Enhanced linkages among agricultural producers and agro-input suppliers, 

agro-processors, and distributors. 

Task 1. 2.1: Validate quick-start analyses and develop value chain action plans. MP1 

Task 1.2.2: Facilitate strong, sustainable horizontal and vertical linkages.  MP1 

MP3 

Task 1.2.3: Strengthen the capacity of regional apex organizations. MP1 

Task 1.2.5: Build and disseminate replicable business models to drive trade. MP3 

 

Outcome 3:  More effective advocacy by regional private sector and other non-

governmental actors for regional and national policies in support of a conducive 

environment for increased regional agricultural trade. 

Task 1.3.4: Support advocacy on regulatory and policy issues. MP2 

 

Outcome 4:  Improved efficiency of trade transactions and regional market access, in 

particular through the improvement of regional market information systems and 

facilitation of market linkages. 

Task 1.2.4: Leverage USAID ATP MIS System to support USAID E-ATP 

commodities. 

MP1 

MP3 

 

Outcome 5:  Enhanced capacity of private poultry and animal health sectors to reduce the 

risk of AI outbreaks and transmission, and the capacity to recover after HPAI outbreaks. 

Task 1.4.1: Build the capacity of poultry producers and producer organizations to 

reduce AI outbreaks. 

MP3 

Task 1.4.2:  Develop and disseminate models for public-private cooperation in AI 

control. 

MP3 
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2. PROJECT APPROACH 

2.1 TARGETED VALUE CHAINS AND SELECTED 

TRADE/TRANSPORT CORRIDORS 

The USAID E-ATP value chains are rice, poultry and millet/sorghum. Because of limited resources, the 

project has elected to work along the broad Central-West African corridors, through which Sahelian 

countries (Mali, Burkina Faso, and Niger) and coastal countries (Côte d’Ivoire, Ghana, Togo, Benin, and 

Nigeria) trade with one another in the project’s target value chains. 

Rice 
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Poultry 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                 Millet         Sorghum  
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2.2 PARTNERSHIPS IN IMPLEMENTATION 

USAID E-ATP assists the regional inter-governmental organizations (ECOWAS, the West African 

Economic and Monetary Union or UEMOA, and the Comité permanent inter-états de lutte contre 

lasSécheresse dans le Sahel or CILSS), and supports regional and national umbrella organizations of 

producers, processors, and traders involved in the targeted value chains along the selected 

trade/transport corridors. Additionally, it looks for areas in which to work synergistically with the West 

Africa Trade Hub (WATH) and other USAID projects in the region. 
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3. HIGHLIGHTS OF ACHIEVEMENTS: 

PERFORMANCE INDICATOR 

REPORTING 

3.1 INTRODUCTION 

USAID E-ATP is designed to improve the efficiency of intra-regional trade by addressing a set of critical 

constraints, including: a poor enabling environment, particularly with regard to policy implementation; 

the absence of well-developed links across regional value chains; limited market information and support 

services, such as finance; physical and policy barriers related to transport; and poor private sector 

practices in supply-chain management contributing to very high transport costs. 

USAID E-ATP made significant progress in FY10 toward achieving its major objective and other 

performance targets. In this narrative, we present general highlights of those achievements, followed by 

an analysis of the results associated with the project’s main objective and a summary of achievements 

related to specific project activities.  

3.2 GENERAL HIGHLIGHTS 

Intra-regional trade in USAID E-ATP value chains (rice, poultry, and millet/sorghum) increased by over 

12 percent in the past year, exceeding the target of 10 percent for the year. This result was achieved 

through a variety of activities, including capacity-building and direct technical assistance to key trade 

associations and their members, trade facilitation through a network of market facilitators in several 

countries, and regional commodity exchange events.  

In specific project activity areas, the following highlights merit particular mention:  

 Building on a regional consultative workshop for poultry value chain actors, USAID E-ATP 

undertook activities to streamline the procedures and policies for the trade in day-old chicks (DOC) 

between exporters in coastal countries and importers in Mali and Burkina Faso. These activities are 

part of project strategy to build the capacity of poultry producers and producer organizations to 

reduce Avian Influenza outbreaks. 

 Over 35 participants representing the private sector, professional associations, national authorities, 

and bilateral support programs identified changes, actions, and measures to improve the 

competitiveness of the rice value chain and mitigate food insecurity in the region. 

 Over 40 representatives of the millet/sorghum value chain from four countries in the region 

developed a set of changes, actions, and support measures to improve their industry. 

 Workshop findings served as the basis for generating ―quick-start‖ activities and overall value chain 

development plans. Quick-start activities began soon after the three workshops. Particular emphasis 
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was placed on establishing strong relations with key value chain partners. Similar attention was paid 

to close collaboration with bilateral programs in each USAID E-ATP country, with a view towards 

building on their achievements and learning from their experiences.  

 Value chain development plans (VCDP) were completed for all three USAID E-ATP value chains. 

Each VCDP summarizes the current market dynamics and challenges, outlines USAID E-ATP’s vision 

and strategies for achieving change in value chain competitiveness across the region, and provides 

detailed objectives and activities corresponding to the overarching strategies. Implementation of the 

three VCDPs started as soon as the strategic documents were completed. 

 The USAID E-ATP capacity building specialist conducted a SWOT analysis of over 20 professional 

organizations involved in USAID E-ATP’s three value chains. SWOT analysis is a framework for 

analyzing an organization’s strengths, weaknesses, opportunities and threats for a core function. 

Four of those organizations underwent detailed Partner Institutional Viability Assessments (PIVAs).  

For each organization, emphasis was placed on governance and leadership, financial resources, 

human resources, programming and budgeting, advocacy and lobbying, services to members, and 

aptitude to change.  

 The USAID E-ATP policy team traveled throughout the region to identify policy barriers hampering 

intra-regional trade in USAID E-ATP value chains. Through its fieldwork, the team was able to 

validate previously identified barriers, identify several new barriers, and develop an approach to 

dismantling them through a policy watch system for dispute resolution. While such a system 

currently exists under the West African Economic and Monetary Union (UEMOA), it is infrequently 

used. Under the Economic Community of West African States (ECOWAS), a similar system has 

been discussed but has yet to be put into place.  

 USAID E-ATP maintained collaborative relations with other USG partners, particularly with bilateral 

and regional programs involved in the agricultural and animal health sectors. These include: the 

Economic Growth Project or Projet de croissance économique (PCE), USAID/Senegal; the Integrated 

Initiative for Economic Growth in Mali or the Initiatives intégrées pour la croissance économique au Mali 

(IICEM), USAID/Mali; the Maximizing Agricultural Revenue and Key Enterprises in Targeted Sites 

(MARKETS) project, USAID/Nigeria; and the Agricultural Development and Value Chain 

Enhancement (ADVANCE) project, USAID/Ghana. 

 USAID E-ATP played a critical role in facilitating improved biosafety and other practices that led to 

the recent key decision to lift the ban on poultry trade between Burkina Faso and Côte d’Ivoire in 

late FY10.   

 USAID E-ATP has been very active in efforts to incorporate the gender dimension into its major 

activities. 

As can be seen in Table 1 and Table 2 below, USAID E-ATP exceeded its targets in over 60 percent of 

the indictors (9 out of 14 indicators). 
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TABLE 1: USAID E-ATP PERFORMANCE INDICATORS AND TARGET 

Objective/Outcome Indicator Target 

FY10 

Achieved 

FY10 

Target 

FY11 

Target 

FY12 

Increase in the aggregate value of intra-regional 

exports of targeted agricultural commodities as 

a result of USAID E-ATP program assistance 

10% 12.3% 21%  33% 

 

Program Element: Agriculture Enabling Environment 

 
Number of policy reforms presented for 

legislation/decision as a result of USAID E-ATP 

program assistance 

2 2 2 3 

Percent reduction in transport obstacles per 

100 km 
8% 0 16% 23% 

Number of policy reform processes reaching 

dialogue milestone after significant advocacy by 

private and other non-governmental actors as a 

result of USAID E-ATP program assistance 

2 2 2 2 

Percentage reduction in average transportation 

and logistics costs for USAID E-ATP target 

products using USAID E-ATP products’ 

trucking corridors (as  percent decrease over 

the baseline — cumulatively).  

5% 0 15% 25% 

 

Program Element: Agricultural Sector Productivity 

 
Amount of private financing mobilized or 

leveraged to contribute to the realization of the 

project’s primary objectives ($million; 

cumulatively over the baseline) 

0.5  1.12 2.5  4  

Number of institutions/organizations making 

significant improvements in their ability to offer 

services to their clients based on 

recommendations of USAID E-ATP-supported 

assessments (as represented by significant 

progress on specialized PIVA scores) 

0 0 4 5 

Number of users of regional market 

information systems in Nigeria and other 

markets dealing in USAID E-ATP commodities 

in addition to the number of users attributable 

to USAID ATP (cumulatively over the baseline) 

3,000 5,847 5,000 8,000 

Number of institutions/organizations making 

significant improvements to their capacity to 

put into place technical packages to prevent AI 

outbreaks and transmission and then contribute 

to sector recovery after outbreak, based on 

PIVA baselines and scores.  

0 0 2 2 
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TABLE 2: USAID E-ATP OUTPUT INDICATORS AND TARGETS 

Indicator/Target Target 

FY10 

Achieved 

FY10 

Target 

FY11 

Target 

FY12 

 

Program Element: Agriculture Enabling Environment 

 

Number of policy reforms analyzed as a 

result of USG assistance 
2 3 4 6 

Number of institutions/organizations 

undergoing capacity/competency assessments 

as a result of USG assistance  

4 22 8 12 

Number of individuals who have received 

short-term agricultural enabling environment 

training as a result of USG assistance (men 

and women) 

50 142 100 125 

 

Program Element: Agricultural Sector Productivity 

 
Number of new technologies or management 

practices made available for transfer as a 

result of USG assistance 

3 5 6 8 

Number of producer organizations, water 

users associations, trade and business 

associations and community-based 

organizations (CBOs) assisted as a result of 

USG interventions 

7 36 14 21 

Number of agricultural-related firms 

benefiting directly from interventions as a 

result of USG assistance 

10 39 20 30 

Number of PPPs formed as a result of USG 

assistance  
3 0 6 8 

Number of individuals who have received 

short-term agricultural sector productivity 

training with USG assistance (men and 

women) 

2,500 370 5,000 6,500 

Number of women’s 

organizations/associations assisted as a result 

of USG interventions 

10 14 15 20 

 

3.3 MAIN OBJECTIVE: INCREASE IN THE AGGREGATE VALUE 

OF INTRA-REGIONAL TRADE IN TARGETED USAID E-ATP 

AGRICULTURAL COMMODITIES IN WEST AFRICA 

This objective is measured by the percent change in the value of intra-regional exports of USAID E-ATP 

commodities as a result of project assistance. To measure the increase in intra-regional trade, USAID E-

ATP has proceeded as follows: 
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 Collect baseline data on trade in its three value chains: rice, poultry, and millet/sorghum. 

 Collect trade data continuously. Data collected are analyzed and summarized on a monthly, 

quarterly and annual basis. 

 Collect trade data by commodity, country of origin, and destination country. It is critical to note 

that those data are limited to the export operations of partner organizations whose trade USAID E-

ATP facilitates. 

USAID E-ATP does not measure all regional trade in the commodities under consideration, but only a 

subset of that trade in which USAID E-ATP is involved directly through market facilitation, MIS to 

improve market knowledge, and other activities to reduce transport and policy barriers to regional 

trade.  

It is important to note that the main indicator USAID E-ATP is using has all the desirable features on 

which most practitioners agree: it is direct, objective, adequate and reliable. It is direct because it 

measures as closely as possible the result it is intended to measure. It is objective because it is not 

associated with any ambiguity about what is being measured and what kind of data should be collected. 

It is adequate because it satisfactorily measures the result in question without the need for any 

companion indicators to measure the same result, and it is reliable because it is supported by primary 

data collected from dependable sources and using a rigorous data-quality control mechanism. 

USAID E-ATP selected data collection partners to document rice, poultry, and millet/sorghum trade 

flows within the region as described above. Data flows depict the movement of USAID E-ATP value 

chain commodities from surplus to deficit areas both across countries and within each country where 

inter-country trade in a particular commodity is not significant. Baseline data (October 2008 — 

September 2009) and intra-regional trade flows for FY10 were collected in Ghana, Nigeria, Burkina 

Faso, Côte d’Ivoire, Mali and Senegal.  

Table 3 depicts intra-regional trade flows by commodity.  As can be seen in the table, trade in USAID E-

ATP commodities has increased by nearly 17 percent (from $34 million to $40 million). The increase 

was highest for parboiled rice (45 percent), followed by sorghum (23 percent) and millet (18 percent). 

Intra-regional trade in poultry decreased by over 10 percent for two reasons. First, the trade 

restrictions associated with Avian Influenza were an overwhelming factor. Lifting trade restrictions in 

poultry products between Côte d’Ivoire and Burkina Faso in 2010 — a development in which USAID E-

ATP played a critical role — came too late in the fiscal year to have any significant impact on trade flows 

between the two countries; it is expected that the situation will improve in early FY11 and beyond. 

Second, the numerous constraints to a better DOC transport system cause participants to import from 

Europe and other overseas sources rather than purchasing within the region. 

TABLE 3: INTRA-REGIONAL TRADE IN USAID E-ATP VALUE CHAINS: INCREASE IN VALUE 

FROM FY09 TO FY10 

Marketing 

Channel 

Baseline (Oct 08-

Sept09) $million 

Trade (Oct09-Sept10) 

$million 

 Percent 

Increase 

Millet 10.96 12.89 17.60 

Sorghum 10.93 13.44 22.96 

Poultry (DOCs) 7.65 6.77 (11.50) 

Parboiled Rice 4.89  7.07 44.58 

Total Trade 34.43 40.17 16.67 
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3.4 OTHER ACHIEVEMENTS 

Number of policy reforms presented for legislation/decision as a result of USAID E-ATP 

program assistance 

Poultry value chain stakeholders presented two policy reforms for legislation/decision with support from 

USAID E-ATP: 

 Removing the trade ban on poultry products between Burkina Faso and Côte d’Ivoire. 

Through a series of workshops organized with public and private poultry value chain stakeholders, 

the project raised stakeholder awareness of the impact of the trade ban on poultry products, which 

most countries in the region had enacted following the 2006 Avian Influenza (AI) outbreaks. USAID 

E-ATP efforts contributed to lifting the ban between Burkina Faso and Côte d’Ivoire in August 2010. 

 Government support to the Ghanaian poultry industry.  USAID E-ATP supported the Ghana 

National Association of Poultry Farmers (GNAPF) to analyze options for Ghana’s trade policy 

regarding poultry meat imports and make proposals to Ghanaian decision-makers. While the 

Government of Ghana was hesitant about modifying import taxes on poultry products, it agreed to 

take GNAPF’s request as a ―case study‖ on how farmer organizations can voice their concerns with 

the Government through the Tariff Advisory Board. To this end, the Tariff Advisory Board 

organized a workshop in April 2010 under the auspices of the Ministry of Trade and Industry on 

how private sector associations can petition the appropriate authorities.  

Policy reforms for rice and millet/sorghum value chains, such as those relating to the equivalence of 

phytosanitary certificates or to the value-added tax applied at border posts, will be presented for 

legislation/decision in FY11. 

Transport obstacles, (number of checkpoints and bribe costs per 100 km) 

In FY10 USAID E-ATP identified key intra-regional trade corridors for each of its target value chains: 

 For rice: Bobo Dioulasso (Burkina Faso) – Bamako (Mali) – Dakar (Senegal). 

 For Poultry: Due to intra-regional trade restrictions on poultry and eggs since the AI outbreaks and 

until August 2010, official intra-regional trade was limited to eggs-to-hatch and day-old-chicks 

transported by air from Senegal to Mali/Burkina Faso. USAID E-ATP did not initially select an intra-

regional road transport corridor for this value chain. However, in August 2010, Burkinabé and 

Ivorian authorities lifted the trade ban on poultry products between the two countries and in 

September 2010, USAID E-ATP selected the Bobo-Dioulasso (Burkina Faso) – Abidjan (Côte 

d’Ivoire) corridor to monitor road harassment for poultry trade between the two countries. 

 For millet/sorghum: Bobo Dioulasso (Burkina Faso) – Bamako (Mali) – Dakar (Senegal), and Sikasso 

(Mali) – Abidjan (Côte d’Ivoire). 

Along these corridors, USAID E-ATP recruited and trained four assistants to conduct road harassment 

surveys (number of checkpoints, time spent, and value of bribes). Since no baseline or FY10 data were 

collected during the year, the 8 percent reduction in transport obstacles per100 km was not achieved. 

The baseline data will be estimated in the first quarter of FY11.  
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Number of policy reform processes reaching dialogue milestone after significant advocacy 

by private and other non-governmental actors as a result of USAID ATP program 

assistance 

The project achieved its target of two by assisting rice, poultry and millet/sorghum value chain 

stakeholders in making recommendations on free intra-regional trade in agricultural commodities during 

the roundtable organized in July 2010 by the Forum for Agricultural Research in Africa (FARA) on 

Promoting Access to Regional and International Markets for Africa’s Agricultural Commodities. This is an 

important dialogue milestone as the roundtable recommendations will be discussed with counterparts 

from the African Union responsible for implementing CAADP.  

The second dialogue milestone was reached when USAID E-ATP assisted the GNAPF in making a 

representation to and entering into dialogue with the Ghanaian Tariff Advisory Board in order to revise 

tax and other support policies for the poultry sector. Following this presentation, the Ghanaian 

authorities decided to use the poultry value chain as a ―case study‖ on tariff revision. 

Amount of private financing mobilized or leveraged to contribute to the realization of the 

project’s primary objectives 

The project was able to mobilize/leverage a total of $1.12 million, well beyond the target of $0.5 million. 

Amounts mobilized/leveraged were as follows: $762,000 for rice, $34,000 for poultry, $224,000 for 

millet, and $135,000 for sorghum. The mechanisms USAID E-ATP used to mobilize/leverage these funds 

consisted mainly in technical assistance to develop business plans, and in facilitating cereal transactions 

during the international cereals commodity exchange that USAID E-ATP supported in Burkina Faso by 

the end of 2009. For the rice value chain, most of the funds were mobilized/leveraged through 

procurement contracts signed between rice suppliers and the Burkinabé food security agency, following 

the technical assistance USAID E-ATP provided during the cereals commodity exchange event. 

Percentage annual reduction in average transportation and logistics costs for USAID E-

ATP target products using USAID E-ATP products’ trucking corridors 

USAID E-ATP did not meet its target of a 5 percent reduction in average transportation and logistics 

costs in FY10 (see Table 1) because the initial three assessments on transport and logistics costs could 

not be conducted during the year. These assessments are planned for early FY11. 

Number of institutions /organizations making significant improvements in their ability to 

offer services to their clients based on recommendations of USAID ATP-supported 

assessments (as represented by significant progress on specialized PIVA scores) 

The project organized four initial Partner Institutional Viability Assessments (PIVA) for its key partners 

in rice (Comité interprofessionnel du riz du Burkina, CIR-B), poultry (Union des organisations de la filière 

avicole d’Afrique de l’Ouest, UOFA), and millet/sorghum (Association pour la Promotion de la sécurité et de la 

souveraineté alimentaires, APROSSA), and Association Malienne pour la sécurité et la souveraineté 

Alimentaires, AMASSA). The FY10 target was 0 as it is only in the second year. When progress PIVAs are 

conducted, performance improvements of the partner organizations can be measured. 

Number of users of regional MIS 

The USAID E-ATP-sponsored Esoko market information platform registered nearly 6,000 new users 

requesting market information on rice (3,737), millet (1,116) and sorghum (994). No user requested 

information on poultry products as those are not yet integrated in the Esoko platform. USAID E-ATP 
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exceeded the annual target for this indicator (3,000 users), primarily because it organized numerous 

information and training workshops on market information for the benefit of 115 participants (including 

27 women) from 26 partner associations and 6 different countries. USAID E-ATP also launched its 

market information activities in Nigeria (using the Esoko platform) in partnership with Information Aid 

Network (IFANET) and the Dawanau Market Development Association. 

Number of institutions/organizations making significant improvements to their capacity to 

put into place technical packages to prevent AI outbreaks and transmission and that 

contribute to sector recovery after outbreak, based on PIVA baselines and scores 

Since no progress PIVAs were scheduled for FY10, the target for the number of 

institutions/organizations falling under this heading was set at 0%. In FY10 USAID E-ATP conducted a 

baseline PIVA with UOFA, which specifically discussed and scored services the organization provides to 

its members to prevent AI outbreaks and transmission. Progress made by this regional organization and 

some of its national chapters will be scored in FY11 through a progress PIVA. 

Number of policy reforms analyzed as a result of USG assistance 

The project exceeded its target (two) for the year by analyzing and documenting three policies: 

 Value-added tax (VAT) policy:  Inconsistent application of the rules on VAT is one of the 

biggest complaints of the USAID E-ATP value chain stakeholders. While the UEMOA countries 

appear to have harmonized VAT policy, exploring the details of VAT assessment on agricultural 

products shows considerable variation. The ECOWAS countries have made only slight progress 

towards harmonizing their VAT rates so far, but the ECOWAS harmonization process may present 

the opportunity to broaden the list of food security crops for which the VAT rate is zero. USAID E-

ATP has developed a policy brief on this issue. 

 ECOWAS rice tariff policy: The biggest stimulus for increasing intra-regional trade in rice in 

West Africa will come from the adoption of the ECOWAS Common External Tariff (CET), 

accompanied by the proper application of the rules governing trade in rice among countries. With 

seven different rice tariffs currently being applied, reflecting ECOWAS member countries’ long-

standing philosophies and practices, agreement on a single tariff rate will not be easy. Once the rice 

tariff is decided, immediate action should be taken to promote the free movement of rice between 

countries. USAID E-ATP has developed a paper providing practical policy measures to facilitate the 

trading of rice across borders. 

 Ghana policy options in the poultry trade. USAID E-ATP drafted a policy paper in which it 

analyzed Ghana’s policy options for poultry.  The analysis describes the present state of Ghana’s 

poultry industry, Ghana’s WTO and regional commitments, and lays out the policy options available.  

Number of institutions/organizations undergoing capacity/competency assessments as a 

result of USG assistance  

USAID E-ATP conducted competency assessments for 22 potential partner organizations in the rice, 

poultry and millet/sorghum value chains (see list in Table 4 below). Each of these 22 organizations 

underwent a strengths, weaknesses, opportunities, and threats (SWOT) analysis to assess their ability to 

contribute to USAID E-ATP’s primary objective. 
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TABLE 4: ORGANIZATIONS THAT UNDERWENT A COMPETENCY ASSESSMENT AS A 

RESULT OF USAID E-ATP ASSISTANCE 

Country Value Chain  Professional organizations 

Ghana Poultry 

Rice 

 Ghana National Association of Poultry Farmers (GNAPF) 

Ghana Rice Inter-Professional Body (GRIB) 

Mali Poultry 

Millet/sorghum 

 Fédération des Intervenants de la Filière Avicole du Mali (FIFAM) 

Association Malienne pour la Sécurité et Souveraineté Alimentaires 

(AMASSA) 

Assemblée Permanente des Chambres d’Agriculture du Mali 

(APCAM) 

Senegal Poultry  

Rice 

Millet Sorghum 

 Union Nationale des Acteurs de la Filière Avicole (UNAFA) 

Comité de l’Interprofession Riz (CIRIZ) 

Commissariat pour la Sécurité Alimentaire (CSA) 

Cote d’Ivoire Poultry  

Rice 

 Interprofession Avicole Ivoirienne (IPRAVI) 

Association Nationale des Riziculteurs de Côte d'Ivoire (ANARIZ-CI) 

Nigeria Poultry   

Millet Sorghum  

Rice 

 Poultry Association of Nigeria (PAN) 

Dawanau Market Development Association (DMDA) 

Rice Farmers Association of Nigeria (RIFAN) 

Burkina Faso Poultry 

Millet Sorghum  

 

 

 

Rice  

 Maison de l’Aviculture (MDA) 

Comité Interprofessionnel des céréales (CIC-B),  

Association pour la Promotion de la Sécurité et Souveraineté 

Alimentaires (APROSSA) 

Réseau de Veille Commerciale des Céréales (RVCC) 

Comité Interprofessionnel de Riz du Burkina (CIR- B) 

Togo Poultry 

Rice 

 Association Nationale des Professions Avicoles du Togo (ANPAT) 

Coordination Togolaise des Organisations Paysannes (CTOP) 

Benin Poultry 

Rice 

 Union Nationale des Aviculteurs Professionnels (UNAP) 

Conseil de Concertation des Riziculteurs du Bénin (CCR-B) 

 

Four of these organizations (CIR-B, UOFA, APROSSA, AMASSA) were then evaluated in-depth through 

initial PIVAs (see above).  

Number of individuals who have received short-term agricultural enabling environment 

training as a result of USG assistance (men and women) 

In FY10, USAID E-ATP trained 142 individuals (including 20 women) in agricultural enabling environment 

topics, exceeding the annual target of 50. USAID E-ATP asked its partners to consider gender equity 

and also offer the opportunity to their women members to attend the activities; the target of trained 

women (10) has also been exceeded. 

USAID E-ATP facilitated the participation of 90 men and 13 women to three ―road shows‖ aimed at 

sensitizing transporters, traders, and other stakeholders not to pay illegal fees along corridors and at the 

borders. Journalists also benefited from this program. In the poultry value chain, the project organized a 

capacity building workshop for public and private poultry value chain stakeholders on the conditions for 

lifting trade bans in intra-regional trade. Over 20 men and 7 women attended this workshop. In addition, 

USAID E-ATP coached 9 professional organization executives in preparation for a roundtable organized 

by FARA on Promoting Access to Regional and International Markets for Africa’s Agricultural 

Commodities. 
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Number of new technologies or management practices made available for transfer as a 

result of USG assistance 

A total of five technologies and management practices have been transferred to value chain partners.  

 A traceability model for DOC production farms. 

 Best practices for selecting millet and sorghum varieties adapted to the needs of cereal processors. 

 Best contracting practices in intra-regional cereal transactions. 

 A mobile money transfer and payment technology developed by INOVA Services to be used by 

value chain stakeholders to e-transfer money within or between countries. 

 Best practices in bank negotiation for regional trade financing.  

 

Number of producer organizations, water users associations, trade and business 

associations and community-based organizations (CBOs) assisted as a result of USG 

interventions 

 USAID E-ATP assisted 36 producer and trade organizations (including 14 women organizations) 

against a target of 7.  

 USAID E-ATP’s assistance consisted of building the capacity of these organizations to monitor intra-

regional trade data, develop business plans, develop action plans, or access the Esoko platform. 

 Targets were exceeded due to institutional factors: since no regional rice and millet/sorghum 

organization existed, the project had to work directly with national and local cereal organizations.  

USAID E-ATP is now working in close collaboration with USAID ATP to put in place a regional 

cereal network, which could form the basis for a formal West African grain organization in the next 

few years.  

Number of agriculture-related firms benefiting directly from interventions as a result of 

USG assistance 

A total of 39 agriculture-related firms benefited from direct USAID E-ATP interventions in FY10, 

including the following:  

 Rice processors (11): SANDIA, CODERIZ, GRENIER DU FASO, Wend Malgré de CODENI, 

OCADES, CODERI, SAWADOGO ABDOULAYE, Wend Yam Malgré, SOKIMEX, Wend Konta. 

 Poultry farms (10): Projet d’aviculture moderne d’espèces locales (PAMEL), Ferme Ouattara Ali dit Nanan 

Issa (FOANI SERVICES/Domaine de l’Est Agni), Société ivoirienne des productions animales (SIPRA), 

PROVETO, Fabrication d’aliment composé ivoirien (FACI), Aliment de Côte d’Ivoire (ALCI), AVIPROD, 

SEDIMA, PRODAS, CAM. 

 Millet/sorghum processors (18): Société d’exploitation des produits agroalimentaires (SODEPAL) Société 
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de recherche et de conception (SRC), Entreprise Mariame et Fatoumata, Lamogoya, NAFAMA, Entreprise 

de transformation des céréales locales, produit naturel, BADEMA Wendmagda, Bon gout, entreprise 

Traoré et Fils, Chez Mimi, Unité de maltage de Ouidtenga, Association femmes enfants plus, DJIGUI 

ESPOIR, NOOMDE, Centrale de transformation des produits agricoles, SUCCULENCE, Entreprise 

Ouédraogo Baguian Asséta. 

USAID E-ATP’s assistance consisted mainly of (i) sponsoring the participation of firms to trade fairs, (ii) 

providing capacity building services (e.g. in the selection of the best sorghum or millet variety adapted to 

the needs of processors), (iii) supporting the development of business plans, and (iv) trade data 

collection and analysis.  

The target (10) was exceeded largely because there is a myriad of small-scale companies in the 

millet/sorghum value chain, most of which are women-owned and women-led businesses involved in 

processing. 

Number of PPPs formed as a result of USG assistance  

In FY10, USAID E-ATP identified six PPPs: two in the rice value chain, one in the poultry value chain, 

and three in the millet/sorghum value chain to boost the untapped regional market for processed millet 

and sorghum products. Although the project did not meet its FY10 target (three), it expects to meet its 

cumulative target (six) by the end of FY11. 

Number of individuals who have received short-term agricultural sector productivity 

training with USG assistance (men and women) 

The number of individuals who received short-term agricultural sector productivity training was 370 

(including 95 women), well below the target of 2,500 individuals. The main reason for this gap is that 

most technical capacity building plans were developed with key partners at the beginning of the main 

cultivation period, too late to start production-related training programs as farmers are not available 

during the cropping season. USAID E-ATP will easily catch up in FY11 and the planned cumulative total 

of 5,000 individuals will be achieved.  

Training programs that USAID E-ATP organized during the last quarter of FY10 focused on the Rice 

Intensification System (SRI), rice parboiling practices, biosecurity in poultry farms, the use of market 

information to increase revenues, and trade data monitoring and use by value chain organizations.  

Number of women’s organizations/associations assisted as a result of USG interventions 

USAID E-ATP assisted 14 women-organizations, exceeding its target (ten), because of a deliberate effort 

to incorporate gender equity into its value chain activities. Assisted women organizations are as follows: 

 Union des groupements des femmes étuveuses de Sourou 

 Union des groupements des femmes étuveuses de Bama  

 Union des étuveuses de riz de Bagré (UERB) 

 Union départementale des transformatrices/étuveuses de Banzon  

 Union des productrices de Kandi 
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 Coopérative des étuveuses de Kandi  

 Coopérative des femmes pour la production/transformation et la commercialisation du vivrier de la 

Marahoué 

 Association des femmes de SAMO 

 Nyebu bi yoona Rice Processors 

 Single Mothers’ Association 

 GIE Agropastoral Kandé Alassane Ziguinchor 

 Femmes pratiquant l'étuvage du riz d’Avétonou 

 Groupement des étuveuses de Gayéri  

 Etuveuse – Groupement agro-pastoral d’Anié 

  

3.5 CHALLENGES 

The project faced several challenges in achieving the results presented and will take steps in FY11 to 

cope with those that it did not fully overcome this year.  

Market information system.  Esoko Networks did not fully resolve the difficulties encountered in 

migrating to a new platform as anticipated. For long stretches over two quarters, the system could not 

properly handle short message service (SMS) messages and Esoko’s difficulties masked the poor 

performance of ANOPACI, the project’s MIS partner in Côte d’Ivoire. USAID ATP and E-ATP have 

secured the commitment of Esoko to improve access to its platform and that of ANOPACI to make up 

all its delayed payments and to improve its performance. 

Finance mobilization. The project’s finance mobilization activities were challenged by the cancellation 

of the DCA and a new strategy had to be devised. 

Policy barriers. Removing policy barriers is a long, protracted process. At the regional level, 

ECOWAS still lacks the capacity to monitor and implement its measures. At the national level, advocacy 

groups make slow progress and struggle to maintain their momentum. 

 

3.6 LESSONS LEARNED 

Closer supervision of partners. The ANOPACI episode reinforces a valuable lesson on the need for 

closer supervision of partners to monitor their performance and validate their results. In this particular 

case, USAID ATP and E-ATP succeeded in having this partner remove the staff responsible for the 

agency’s bad performance. The project is committed to closely monitor the new management. 
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Revise strategies when necessary. The challenges encountered with some policy barriers to trade 

demand that the project adjust its strategy of strengthening private sector advocacy campaigns to 

include providing better information to public authorities, for example on the level of cereal stocks in 

the country   

Turn road shows into market shows. USAID ATP and E-ATP have determined that the road shows 

could be more effective if they were held in agricultural market towns, where traders and truckers 

dealing with USAID E-ATP products mostly operate, instead of terminal seaports (Tema, Lomé, 

Cotonou) or dry ports (Ouagadougou, Bamako), where these actors typically conduct little business. 
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4. OUTCOME 1: REDUCED 

INCIDENCE OF POLICY-RELATED 

BARRIERS TO INTRA-REGIONAL 

AGRICULTURAL TRADE 

4.1 TASK 1.1.1: BUILD A POLICY ADVOCACY PLAN AND 

“POLICY WATCH SYSTEM” (MP2) 

Posting a USAID ATP and E-ATP Policy Advisor to ECOWAS 

In FY10 USAID ATP and E-ATP posted a policy advisor to the ECOWAS Commission to make 

collaboration with ECOWAS more effective. Closer collaboration was made possible not only with the 

Agriculture Department, where the policy advisor is located, but also with other ECOWAS 

departments, whose activities have a bearing on the development of agricultural trade. This is all the 

more important because USAID ATP and E-ATP’s emphasis on intra-regional trade expansion entails 

collaboration with many ECOWAS departments, including those covering customs, trade, transport, 

private sector and communications.  

The presence of the policy advisor at ECOWAS is helping bridge the divide between the ECOWAS 

Agriculture Department and the other ECOWAS departments, thus strengthening the Agriculture 

Department’s capacity to address trade policy concerns more effectively.  

Identifying policy barriers to expanded trade in USAID E-ATP value chains 

The USAID E-ATP policy team traveled to Ghana, Burkina Faso, and Senegal to identify policy barriers 

hampering intra-regional trade in USAID E-ATP value chains. During those visits, they met with regional 

officials from the ECOWAS Commission (in Senegal and Ghana), national officials from Burkina Faso, 

Ghana, and Senegal, private sector actors, and NGOs. Through those meetings and other fieldwork, the 

team was able to validate previously identified barriers, identify several new barriers, and develop an 

approach to dismantling them through a policy watch system for dispute resolution.  

The policy team collaborates with ECOWAS on the policy watch system  

During the final quarter of FY10, the policy team, which includes the USAID ATP and E-ATP policy 

advisor posted at the ECOWAS Commission in Abuja, Nigeria, made considerable progress in 

developing its concept to improve the dispute resolution system operating in the ECOWAS and 

UEMOA context. The policy watch system involves public sensitization on regional trading rules in 

order to give economic operators in the three USAID E-ATP value chains a stronger voice vis-à-vis 

national governments and regional integration bodies. While such a system currently exists under 

UEMOA, it is infrequently used. Under ECOWAS, a similar system has been discussed but has yet to be 

put into place.  
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An effective policy watch system requires strengthening the advocacy capabilities of value chain 

associations to determine whom best to approach in the national governments and regional bodies in 

the case of complaint by a value chain stakeholder. Lacking at the national level is an effective national 

committee on ECOWAS matters that is capable of receiving such complaints from stakeholders and 

interfacing with the ECOWAS (or UEMOA) Commission. While each country has one or more 

committees tasked with interacting with ECOWAS, such committees are not ―user-friendly‖ for dispute 

resolution, nor are they proactive in ensuring implementation of regional trading rules.  Also missing at 

the level of the regional bodies is active involvement in dispute resolution to serve as a ―market 

regulator‖ in fielding complaints and taking action to ensure that member states comply with their 

commitments to free trade. 

On June 16-17, 2010, a detailed outline of the policy watch system was presented in Accra to members 

of the ECOWAS Commission and the national administration in Ghana. Participants proposed that the 

policy watch system be used first to resolve the policy barriers to trade identified for the three USAID 

E-ATP value chains. 

The policy team has made significant progress on raising awareness of seasonal export restrictions, a 

primary barrier to increased intra-regional trade. An ECOWAS internal team is being formed with a 

view to developing specific language prohibiting such export restrictions and inserting it into regional 

trading rules. A complementary objective of the ECOWAS internal team is to establish a policy watch 

system to address national governments’ actions to impose export restrictions.  

The USAID E-ATP and ATP policy team collaborates with bilateral projects 

The USAID E-ATP and ATP policy team worked in close collaboration with the West Africa Trade Hub 

to ensure the completion of a gap analysis study. The objective of this study was to determine the 

implementation status of the ECOWAS free trade area, known as the ECOWAS Trade Liberalization 

Scheme (ETLS). ETLS emphasizes the free movement of transport, goods and persons within ECOWAS, 

including removal of all tariff and non-tariff barriers to trade. A joint workshop was organized in June 

2010 to enable the two USAID projects to present the results of the study to ECOWAS and value chain 

actors. 

The policy team worked closely with USAID/Senegal PCE, a USAID-financed bilateral project working in 

several of the same value chains. PCE has been tasked with assisting Senegal’s Presidential Investment 

Council (Conseil présidentiel de l'investissement or CPI) to prepare for a border conference between 

Senegal and Mali in November 2010. CPI has established four working groups (agriculture, livestock, 

merchandise, and cross-cutting issues), which had met several times before that date to develop national 

positions on relevant cross-border issues.  

In response to a PCE request, the USAID E-ATP policy team participated in a CPI-launch workshop, 

which involved over 60 participants. At the workshop, the policy team presented an overview of the 

regional trading system under ECOWAS and UEMOA and the specific regional trading rules affecting the 

three USAID E-ATP value chains. With regard to rice, for example, the presentation discussed the 

impact of customs tariffs or ―taxes of equivalent effect;‖ recommendations against the application of 

VAT on imported products when it is not assessed on domestic sales; the persistence of non-tariff 

barriers, such as frequent control checkpoints or technical barriers to trade that should have been 

eliminated under the regional trading rules; and the documentation necessary for the free movement of 

rice across borders. Information on the regional trading rules applicable to USAID E-ATP products has 

also been made available to the bilateral USAID/Mali IICEM.  
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A turning point in removing the ban on AI-related trade 

restriction 

Burkina Faso lifted its AI-related import restrictions on poultry 

products from Côte d’Ivoire in August 2010. This defining 

moment came about in large part due to a series of USAID E-

ATP activities, including: a workshop for national veterinarians in 

Ouagadougou; participation in the strategic planning workshop in 

Bamako of the regional poultry chain association UOFA; and 

short-term technical assistance on biosafety in Burkina Faso, 

Ghana and Côte d’Ivoire, followed by an August 2010 workshop 

on biosafety in Accra.  

USAID E-ATP will continue its effort to remove similar bans 

between Ghana and Burkina Faso, and Ghana and Togo, and 

ultimately throughout the region. 

4.2 TASK 1.1.1: BUILD A MEDIUM-TERM PLAN TO IMPROVE THE 

UNDESTANDING OF REGIONAL TRADE POILICIES, 

REGULATIONS AND RULES BY PRIVATE SECTOR 

STAKEHOLDERS (TRADERS, TRANSPORTERS) AND THEIR 

ABILITY TO DEFEND THEIR RIGHTS IN MOVING FOOD 

PRODUCTS WITHIN WEST AFRICA (MP2) 

The quick-start analyses in the rice, poultry and millet/sorghum sectors that USAID E-ATP conducted in 

FY10 (see Task 1.2.1 below) included examinations of regional trade and policy issues affecting these 

three value chains. Relevant findings were used to draft value chain assessment reports presented for 

discussion during the rice, poultry and millet/sorghum regional workshops.  

The rice value chain analysis, which pulled pertinent material from the recent regional assessments of 

the rice value chain, identified critical policy barriers. These barriers represent important challenges for 

stakeholders in expanding their output market and obtain the appropriate inputs, notably the rice seed 

needed to improve the competitiveness of locally produced rice with imported rice. 

In the regional poultry value chain, policies and regulations designed to prevent the spread of AI were 

identified as the most significant challenge to increasing intra-regional trade in poultry and poultry 

products. Outbreaks of AI in 

Ghana and Côte d’Ivoire in 2006 

resulted in the closing of these 

countries’ borders to trade in 

poultry and poultry products. 

Niger and Nigeria also do not allow 

trade in poultry products. Burkina 

Faso, which declared AI outbreaks 

in 2006, imports day-old chicks 

from Côte d’Ivoire and would like 

to resume exports of local chicken 

and guinea fowl to Côte d’Ivoire, 

but these exports remain banned. 

The avian influenza outbreak of 

2006 put an effective halt to trade 

in day-old chicks (DOC) and eggs-

to-hatch (ETH) between key supply countries along the coast and poultry farmers in Mali and Burkina 

Faso. Since there is presently no process for declaring affected countries clear of AI, the trade ban is still 

in effect.  

However, USAID E-ATP has identified opportunities for certified, individual suppliers of DOC and ETH 

in supplier countries such as Ghana and Côte d’Ivoire to export inputs to buyers in Mali and Burkina 

Faso. Developing these opportunities was the primary focus of numerous exchanges between USAID E-

ATP and the veterinary service departments in the four above-mentioned countries and Senegal, as well 

as with poultry input suppliers and buyers in each country. These efforts produced a general agreement 

and willingness among these stakeholders to formalize procedures allowing intra-regional trade in DOC 

and ETH, to sit with other regional stakeholders to make these explicit, and to identify how to put the 

procedures into practice. 
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4.3 TASK 1.3.1: CONDUCT ASSESSMENT OF TRANSPORT, 

HANDLING AND LOGISTICS TO IMPROVE MOVEMENT OF 

SELECTED COMMODITIES FROM SURPLUS TO DEFICIT 

AREAS (MP3) 

USAID E-ATP aims to reduce transport costs and increase the efficiency of logistics and handling in 

value chain management along intra-regional transport corridors in order to achieve more efficient 

transport of staple foods between surplus and deficit areas. In FY10, USAID E-ATP organized an initial 

analysis of selected transport corridors for millet/sorghum and rice, and set up a network of surveyors 

to collect road harassment data along target transport corridors. 

Initial transport barriers assessments 

In Accra on January 27-28, 2010, USAID E-ATP conducted consultative workshops for rice and poultry 

value chain stakeholders; the millet/sorghum consultative workshop took place in Ouagadougou on 

March 29-30, 2010. The three workshops were instrumental in identifying: (i) production (surplus) and 

consumption (deficit) areas for the value chain products at the regional and national levels (see maps 

below for millet in West Africa and in Burkina Faso, and for rice in West Africa); (ii) major constraints in 

transport and logistics; and (iii) stakeholder partners in transport and logistics. In FY11, USAID E-ATP 

will conduct in-depth transport, handling and logistics assessments for each value chain, and build on 

these assessments to implement training workshops for truckers and traders and promote best 

practices in value chain logistics. 
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SURPLUS AND DEFICIT AREAS FOR MILLET IN WEST AFRICA  

(SOURCE: FEWSNET) 
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SURPLUS AND DEFICIT AREAS FOR MILLET IN BURKINA FASO  

(SOURCE: FEWSNET) 
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SURPLUS AND DEFICIT AREAS FOR RICE IN WEST AFRICA  

(SOURCE: FEWSNET) 

 

 

 

 

 

 

 

 

 

 

 

 

Selection of key transport corridors 

To complement the value chain quick-start analyses, USAID E-ATP pre-selected key intra-regional trade 

corridors for its target commodities. Selection criteria included the volume of USAID E-ATP target 

products moving along the corridor, the importance of the corridor in linking surplus to deficit areas, 

the importance of physical and regulatory barriers along the corridor, and the capacity of USAID E-ATP 

to monitor the corridor (i.e., the corridor may not be outside the USAID E-ATP geographical 

intervention area). 
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In April 2010, the USAID E-ATP transport advisor travelled along several transport corridors in the 

region to conduct an initial analysis of key corridors identified during the value chain assessments and 

validated by stakeholders during the regional consultative workshops. Selected corridors are as follows: 

For rice: Bobo-Dioulasso (Burkina Faso) - Ségou (Mali) – Dakar (Senegal) (see map below). 

USAID E-ATP RICE TRANSPORT CORRIDOR 

 

 

For poultry: Due to intra-regional trade restrictions on poultry and eggs since the AI outbreaks, official 

intra-regional trade was limited to eggs and day-old-chicks transported by air from Senegal to 

Mali/Burkina Faso. Therefore, USAID E-ATP did not initially select an intra-regional road transport 

corridor for this value chain. However, in August 2010, Burkinabè and Ivorian authorities lifted the trade 

ban on poultry products between the two countries. Therefore, in September 2010, USAID E-ATP 

selected the Bobo-Dioulasso (Burkina Faso) – Abidjan (Côte d’Ivoire) corridor to monitor road 

harassment for chicken traded in both directions. 
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USAID E-ATP POULTRY TRANSPORT CORRIDOR 

 

For millet/sorghum: Bobo Dioulasso (Burkina Faso) – Bamako (Mali) – Dakar (Senegal), and Sikasso 

(Mali) – Abidjan (Côte d’Ivoire) (see map below). 

USAID E-ATP MILLET/SORGHUM TRANSPORT CORRIDOR 
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Top priority road and other infrastructure to be 

improved along the Ouagadougou - Bamako – 

Dakar corridor  

(millet/sorghum and rice value chains) 

 
 Koury-Kimparana (Burkina Faso): very poor 

condition for 62 km  

 Tougan-Dédougou-Bobo (Burkina Faso): poor for 

179 km 

 Kimparana-San (Mali): poor for 53 km 

 Kouoro bridge on the San-Sikasso trunk (Mali): 

bridge in poor shape 

 Kaolack-Fatick (Senegal): poor for 44 km 

 Bougouni-Sikasso (Mali): poor for 219 km 

No joint border posts between Burkina Faso and Mali, or 

between Mali and Senegal. 

 

Setup of a survey network 

For each of the selected corridors, USAID E-ATP identified bulking markets, transit cities, border posts 

and checkpoints. The project developed survey forms to monitor road barriers and collected 

information on transport and transit procedures in place along the corridors. USAID E-ATP 

collaborated closely with the USAID/Senegal PCE project and the USAID/Mali IICEM project, to recruit 

transport assistants in charge of surveying truckers and traders. By the end of FY10, four transport 

assistants were mobilized and trained; USAID E-ATP and USAID/Senegal PCE agreed to cost-share 

additional transport assistants in Senegal, who will be recruited in FY11. 

 

 

 

 

 

 

Building on USAID ATP’s methodology, USAID E-ATP initiated on-going surveys along selected 

corridors to track irregular practices of road harassment (number of checkpoints, time spent, and value 

of bribes). The four transport assistants that USAID E-ATP recruited in FY10 are in charge of (i) training 

drivers to correctly complete the survey forms; (ii) disseminating the forms (at bulking markets) or 

collecting them (at terminal markets); (iii) checking data collected by drivers; and (iv) training exporters 

and transporters on trade and transport regulations and required documentation. USAID E-ATP trained 

these assistants, who started their surveys in September 2010. The project uses the methodology 

developed by the West Africa Trade Hub (WATH), which works in close partnership with USAID E-

ATP. In FY11, USAID E-ATP will analyze and disseminate these data via the Observatoire des pratiques 

anormales (OPA) of UEMOA, under the Borderless initiative supported by OPA, WATH, USAID ATP 

and E-ATP, and the World Bank-supported Abidjan-Lagos Corridor Organization (ALCO). 

Identification of road infrastructure 

bottlenecks 

During his travels along selected key 

corridors for millet/sorghum and rice, the 

USAID E-ATP transport advisor identified 

road infrastructure bottlenecks in Burkina 

Faso, Mali, Senegal, and at border 

crossings between these countries. In 

FY11, USAID E-ATP will communicate 

this list to ECOWAS and its value chain 

partners, and integrate it into its advocacy 

activities to improve the movement of 

commodities from surplus to deficit areas 

in the region. 
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Collaboration with OPA 

To strengthen its collaboration with UEMOA and OPA, USAID E-ATP made two presentations in 

February and April 2010 to the UEMOA Commissioner for Community Planning, Transport, and 

Tourism and his senior staff in charge of transport issues. Each quarter USAID ATP provides OPA with 

road harassment data and analysis that OPA publishes in its quarterly reports and presents to officials 

and private sector stakeholders during ―road shows.‖ USAID E-ATP intends to reinforce this 

partnership by supplying additional information on new transport corridors to OPA. The absence of a 

formal partnership agreement between UEMOA and USAID ATP and E-ATP (as a project cannot legally 

sign a memorandum of understanding with UEMOA) was discussed. Both parties agreed to formalize 

their collaboration through correspondence; a detailed note on USAID ATP and E-ATP’s support to 

OPA was addressed to UEMOA in June. 

USAID E-ATP also actively participated in the annual steering committee meeting of OPA that took 

place on July 12-13, 2010 in Dakar. OPA requested USAID to extend its support beyond 2011 and 

agreed to organize a validation workshop on the methodology for road harassment data collection and 

dissemination in March 2011. 
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5. OUTCOME 2: ENHANCED 

LINKAGES AMONG 

AGRICULTURAL PRODUCERS AND 

AGRO-INPUT SUPPLIERS, AGRO-

PROCESSORS AND DISTRIBUTORS 

In FY10, USAID E-ATP actively addressed Outcome 2 through regional participatory assessments of 

rice, poultry, and millet/sorghum value chains, validation of the assessments, preparation of development 

plans for each value chain, selection of key partners, and implementation of the value chain action plans 

to improve linkages among value chain participants and boost intra-regional trade in its target value 

chains. 

5.1 TASK 1.2.1: VALIDATE QUICK-START ANALYSES AND 

DEVELOP VALUE CHAIN ACTION PLANS (MP1) 

5.1.1 QUICK-START ANALYSIS OF VALUE CHAINS 

The project completed analyses of both rice and poultry value chains during the first quarter of FY10. 

Based on a thorough literature review, field visits, and extensive interviews with key stakeholders, 

USAID E-ATP assessed the rice and poultry value chains and identified key constraints and opportunities 

for project intervention.  

Rice: An in-depth assessment of the rice value chain in Burkina Faso was completed in early December 

2009. The design of this assessment and its conclusions parallel the Global Food Security Response 

(GFSR), a predecessor to the FTF initiative, rice assessments completed in the fall of 2009. The GFSR 

assessments consisted of in-depth analyses of rice value chains in Senegal, Mali, Nigeria, Ghana, and 

Liberia, and synthesized the results into a regional strategy for promoting the competitiveness of the 

rice value chain in West Africa. Using findings of the GFSR reports as well as its own analysis, USAID E-

ATP identified key challenges and opportunities for increasing intra-regional trade in rice. Those 

challenges and opportunities were thoroughly discussed during a regional validation workshop (Accra, 

January 2010) where participants charted a course of action for USAID E-ATP and rice value chain 

stakeholders. 

Poultry: The analysis of the poultry value chain, which began late in the third quarter of 2009, was 

completed in December 2009. The analysis covered Côte d’Ivoire, Ghana, Burkina Faso, and Mali. 

Further analysis with a particular focus on AI and biosafety issues (see Outcome 5 below) added a 

critical perspective to the challenges facing the poultry value chain in the region. 

Millet and sorghum: The project’s millet/sorghum value chain leader arrived in late January and 

immediately set to work with an external consultant to assess the value chain in Senegal, Mali, and 
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Burkina Faso. This rapid assessment team coordinated with 

USAID and other bilateral programs in each country and built 

from the vast experience and activities of those programs. This 

approach allowed the team to identify key private sector actors 

and professional associations, as well as critical challenges to 

increasing regional trade in processed and unprocessed 

millet/sorghum grain. These results served as focal points for 

the consultative process of identifying project activities to 

support the value chain, which took place in a regional 

workshop in Ouagadougou in March 2010. 

As seen in the picture at right, processed millet is an increasing 

market opportunity for many actors in the region who produce 

millet-based flours, couscous, supplements for children, and 

other products. Growth among these actors would benefit 

immensely from access to improved drying technologies (versus 

the solar methods displayed in this photo), awareness 

campaigns to encourage urban consumers to view millet more 

positively, better management of supply chains, and relations 

with producers. 

 

5.1.2 REGIONAL CONSULTATIVE WORKSHOPS 

Regional rice consultative workshop 

On January 28-29, 2010, over 35 participants representing the private sector, professional associations, 

national authorities, and bilateral support programs identified changes, actions, and measures to improve 

the competitiveness of the rice value chain and mitigate food insecurity in the region. Coming from six 

countries in the region, participants focused on opportunities to improve regional trade in rice and rice 

seed, access to equipment and other inputs, the competitiveness of local/regional rice in imported rice 

market segments, and the commercial production and distribution of improved rice seed. 

The workshop findings served as the basis for generating quick-start activities and the project’s overall 

development plan for the value chain. Quick-start activities began soon after the workshop. These 

included an initial assessment of equipment manufacturers and suppliers in Mali, determining the 

potential for using intensive rice production practices as a means for promoting commercial production 

techniques in the region, and participation in the Africa Rice Congress (held in Bamako, March 22-26) to 

establish relationships with regional organizations interested in promoting learning among countries. 

Regional poultry consultative workshop 

At the same time as the rice workshop, over 50 stakeholders in the poultry value chain from six 

countries in the region participated in a consultative workshop organized by the project in Accra. 

Participants explored key changes needed to make the industry more competitive, actions to bring 

about changes, and measures by which USAID E-ATP and other programs could assist stakeholders in 

implementing activities. Participants represented private sector actors in the poultry industry (hatcheries 

and producers of broilers and layers), professional associations, veterinary service departments of 

national governments, and regional programs addressing AI. 

Solar drying of millet by a woman-led small 

processing enterprise 
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Reports of the workshop proceedings summarized key findings of the value chain and AI assessments 

and the conclusions of participants, which centered around four pillars of USAID E-ATP’s proposed 

strategy in the sector. These included opportunities for actors to (i) increase regional trade in eggs-to-

hatch and day-old chicks; (ii) expand safe production, slaughtering, and marketing of poultry meat; (iii) 

increase production and marketing of eggs for consumption, and (iv) strengthen national and regional 

inter-professional organizations. The issues of AI and actors’ biosafety measures were folded into each 

component and will be addressed by stakeholder organizations to their members as critical aspects for 

promoting trade and services. 

Subsequently, quick start activities were identified for implementation during the subsequent three 

months. These activities focused primarily on efforts to strengthen professional associations and 

promote intra-regional trade in day-old chicks. 

Regional millet/sorghum consultative workshop 

In March 2010, over 40 representatives of the millet/sorghum value chain from four countries in the 

region produced a set of changes, actions, and support measures to improve their industry. As in the 

other consultative workshops, participants focused on four themes, including (i) increasing regional 

trade in processed and unprocessed millet/sorghum grain, (ii) improving the competitiveness of the 

processing sector, (iii) increasing access to markets for processors, and (iv) improving the supply of 

millet/sorghum in line with market requirements. 

5.1.3 IDENTIFICATION AND SELECTION OF USAID E-ATP PARTNERS 

The three consultative workshops and assessments allowed the project to begin the process of 

identifying and establishing relations with key partners. In the poultry sector, UOFA emerged as the 

most promising apex organization and project partner. In the rice and millet/sorghum sectors, the 

project did not find any existing regional apex organizations, but identified national partners qualified to 

contribute to the value chain development strategy. USAID E-ATP will also support, in partnership with 

USAID ATP, the nascent West African cereal network, under the leadership of the Comité 

interprofessionnel des céréales du Burkina Faso (CIC-B), which covers millet, sorghum and rice, as well as 

maize.  

5.1.4 VALUE CHAIN DEVELOPMENT PLANS 

VCDPs were completed for all three value chains and submitted to USAID. Each VCDP summarizes the 

current dynamics and challenges, outlines USAID E-ATP’s vision and strategies for achieving change in 

trade and value chain competitiveness across the region, and provides detailed objectives and activities 

corresponding to the overarching strategies. A summary of the basic vision and strategy for each value 

chain is as follows: 

Rice: Leverage commercial opportunities for regionally produced rice to compete in the imported rice 

market segments, with a view to improving food security in the region: (i) to spur private sector 

investments in quality processing practices, inter-firm relations, and regional equipment distribution; (ii) 

to promote regional networks of learning and innovation among stakeholders; and (iii) to address policy 

barriers to regional trade and value chain efficiency. 
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Poultry: Leverage commercial opportunities for regional trade in DOC and ETH and national demand 

for poultry meat and eggs to foster long-term trade relations and investments in improved biosafety 

practices to combat AI and other diseases. 

Millet/sorghum: Leverage commercial opportunities for regional trade in millet/sorghum-based 

processed products and grain, with a view to improving food security in the region: (i) to promote 

private sector investments in processing capacity and relations with producers; (ii) to create 

stakeholder-led campaigns to develop markets for new and existing processed products; (iii) to 

encourage stakeholder initiatives to tackle regional trade restrictions. 

Each VCDP will be updated in October-November 2010. 

5.2 TASK 1.2.2: FACILITATE STRONG, SUSTAINABLE 

HORIZONTAL AND VERTICAL LINKAGES 

5.2.1 PREPARATION OF “WHO’S WHO” GUIDES OF KEY MARKET 

ACTORS 

Input for the ―Who’s Who‖ guides of market actors began with the preparation of the list of contacts 

from the value chain analyses and of other stakeholders to be invited to the regional workshops. Steps 

were also taken to standardize the information to be included in the final document. A Who’s Who 

guide has been developed for each target value chain, in an electronic format to facilitate the update. 

Soft and hard copies will be shared with value chain stakeholders during regional activities in FY11. The 

guides will be updated on an on-going basis and will help linking value chain stakeholders throughout the 

region. 

The project market facilitation network 

represents an additional tool to improve 

trade linkages in the region. USAID E-ATP, 

in partnership with USAID ATP, has a 

market facilitation network in five main 

consumption markets: Dakar (Senegal), 

Abidjan (Côte d’Ivoire), Accra (Ghana), 

Cotonou (Benin), and Kano (Nigeria) (see 

map). 

 

In order to improve trade facilitation 

activities, the technical staff conducted a 

meeting with market facilitators to review 

their activities guide. The main objective of 

this meeting was to reach agreement on the kind of support market facilitators could bring to the 

project to ensure best results in supporting importers and exporters.  

Market facilitators in Benin and Senegal are exploring markets among cereal processing companies that 

are seeking to expand their processed goods market and need to procure additional raw materials for 

this expansion. This activity was initiated in collaboration with value chain leaders to promote value-

added product markets in the region. Examples include: cereal-based drinks in Ghana and Nigeria  baby 
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porridge, and other local foods such as ―degue‖, a desert made by mixing yogurt and millet couscous in 

Benin.  

5.2.2 LINKAGES IN THE RICE VALUE CHAIN 

Assessment of rice equipment market and supplies 

The lack of appropriate mechanized harvest, post-harvest, and processing equipment was identified as a 

key constraint in the rice value chain. As an initial step in characterizing the regional market and 

identifying suppliers that the project could support in expanding their markets, USAID E-ATP conducted 

an assessment of a potential equipment manufacturer and supplier in Mali, to be linked with farmers and 

processors in the region. 

Moreover, on trips to Ghana and Senegal, USAID E-ATP staff explored the challenges for distributors of 

rice production and processing equipment to expand regional distribution and after-sales service 

networks. One of the major obstacles highlighted by nearly all actors is the government-subsidized 

distribution of equipment, which effectively undermines private sector expansion in the sector by 

limiting their incentives to invest in distribution networks and market development campaigns. In early 

FY11, USAID E-ATP will be conducting an analysis of the demand for equipment in the region and 

identifying equipment manufacturers and distributors that the project can support. 

Improving regional rice seed markets 

Development and efficient distribution of rice seed, particularly varieties that are competitive in 

imported market segments, is a critical barrier for downstream producers, processors, and traders to 

access these high-value, expanding markets. Throughout the region, most national governments have a 

firm lock on developing seed varieties and on seed multiplication, which often fails to make sufficient 

quantities available to farmers1  and is often done without considering commercial opportunities. In 

collaboration with regional partners, USAID E-ATP is undertaking a strategy to promote commercial 

seed production and distribution, and to foster links between seed producers and marketers of hulled 

rice. In FY10, USAID E-ATP launched the following initiatives:  

 

 Identifying and forming alliances with commercial seed producers and support 

organizations. USAID E-ATP participated in the regional workshop of commercial seed producers 

held in Burkina Faso that was supported by the Alliance for a Green Revolution in Africa (AGRA). 

USAID E-ATP identified key commercial seed producers in the region and, in subsequent meetings 

with AGRA, identified opportunities to collaborate in support of seed producers’ access to 

commercial distribution channels and mechanisms for addressing policy restrictions limiting 

innovation and regional trade.  

 Assessing existing business models for seed production. USAID E-ATP developed two case 

studies of commercial seed company operations, one in Ghana and another in Burkina Faso, to 

document the contract farming operations and identify challenges for the commercial distribution of 

seed. These case studies will be used to develop a business model for contract farming and 

commercial seed distribution in the region. 

                                                             

 
1
 An assessment performed by the Michigan State University Food Security Project suggests that only 2 percent of Malian farmers use improved 

seeds. 



 

  40 

 Strengthening the regional seed market. In collaboration with USAID ATP and the 

USAID/Ghana ADVANCE project, USAID E-ATP initiated a study of regional market opportunities 

for commercial rice and maize seed production and distribution. The study will be completed in 

FY11 and will explore existing and potential market opportunities and policy constraints for 

innovation and growth in the sector. A regional workshop of commercial operators and relevant 

national and regional public authorities and support programs will highlight the market 

opportunities, growth constraints and avenues for facilitating trade relations and improving the seed 

sector’s enabling environment.  

 Par-boiled rice: opportunities for small and large-scale processors. In collaboration with 

the Ghana Rice Inter-professional Body (GRIB) and USAID/Ghana ADVANCE, USAID E-ATP 

launched a study (to be completed in early FY11) of the market opportunity for parboiled rice 

supplies from northern Ghana to compete in the Nigerian market. Similarly, USAID E-ATP has 

launched a study on the Senegal, Mali, and Burkina Faso markets for parboiled rice. Both studies will 

be discussed during regional stakeholder forums to facilitate intra-regional linkages between 

parboiled rice producers and traders in these markets. 

Trade transactions during a regional commodity exchange 

During the Bourse céréalière internationale (commodity exchange) that took place in Ouagadougou in 

December 2009 during the Journées agro-alimentaires (JAAL) trade fair, many trade transactions (national 

and regional) were initiated between buyers and sellers of cereals, including rice. USAID E-ATP actively 

participated in the Bourse, and trade transaction amounts mobilized/leveraged were approximately 

$762,000. 

5.2.3 LINKAGES IN THE POULTRY VALUE CHAIN 

Regional trade in day-old chicks 

As part of its quick-start activities, USAID E-ATP took steps toward facilitating a resumption of intra-

regional trade in DOC. In particular, meetings and communications were held with national departments 

of veterinary services to identify the mechanisms for conducting such trade. The three regional 

workshops that USAID E-ATP organized with poultry stakeholders (in Accra in January and August 

2010, and in Ouagadougou in July 2010) contributed significantly to building linkages among value chain 

actors, including suppliers of DOC and ETH, at the regional level. While these linkages did not directly 

lead to business deals, due to the intra-regional trade bans on poultry products, they facilitated the 

exchange of technical and market information, such as the AI traceability model developed by a poultry 

farm in Côte d’Ivoire (see Outcome 5). 

Resuming trade in poultry products between Burkina Faso and Côte d’Ivoire 

As noted above, USAID E-ATP has played a catalytic role in building momentum and consensus toward 

the resumption of regional trade in DOC and ETH. USAID E-ATP visited the Departments of Veterinary 

Services in five regional countries and generated interest among suppliers in Ghana and Côte d’Ivoire to 

adhere to regulations to supply poultry farmers in Burkina Faso and Mali, where there is a chronic 

shortage of inputs. In addition, in order to demonstrate the market size for DOC and ETH to input 

suppliers, USAID E-ATP collected information on the overall demand among nearly all poultry farmers 

in Burkina Faso, disaggregating data based on demand for broilers or layers and projecting demand over 

a 12-month period.  
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With the lifting of the trade ban between Burkina Faso and Côte d’Ivoire announced in August 2010, to 

which USAID E-ATP directly contributed, the market facilitator in Côte d’Ivoire has started identifying 

sellers and buyers to facilitate business transactions in DOC, ETH and live birds between the two 

countries.   

5.2.4 LINKAGES IN THE MILLET/SORGHUM VALUE CHAIN 

Salon International des Industries et Techniques Agro-alimentaires (SIAGRO) 

Even prior to the regional millet/sorghum workshop, the project sponsored three leading actors in the 

value chain to attend the SIAGRO in Dakar, on March 23-26. Two processors and one equipment 

manufacturer participated and visited several potential trading partners. The equipment manufacturer 

had substantive discussions with Senegalese processors looking for appropriate drying equipment, an 

issue identified by the value chain assessment team. The processors established linkages with regional 

buyers also in attendance. Follow-up contacts with those regional buyers will strengthen these 

relationships in coming months. 

Improving millet/sorghum seed varieties in line with processing requirements 

Processors of millet/sorghum market a variety of products that appeal to a range of consumer tastes. 

The appeal of many products rests in the specific variety of grain that gives them a particular flavor or 

form when cooked. However, most processors have limited control over their access to desired 

varieties or to supplies of uniform quality and characteristics. To give lead processors in Burkina Faso 

opportunities to collaborate directly with the research centers developing grain varieties and with seed 

producers, USAID E-ATP supported the participation of ten processing companies (all women-owned 

and operated) at a regional seed trade fair in Bobo-Dioulasso in April 2010. At a panel discussion of 

researchers, seed producers, and processors, recommendations were made and adopted to strengthen 

the vertical linkages between the respective actors to ensure that seed development, multiplication, and 

distribution takes into consideration the market requirements of end-buyers.  

Promoting millet/sorghum-based processed products 

In the growing urban market, millet and sorghum are perceived as inferior crops consumed mainly in 

rural areas. These perceptions influence the choice of household grain purchases, most often resulting in 

urban consumers purchasing rice over millet/sorghum. Because these perceptions impede commercial 

opportunities for processed millet/sorghum products, USAID E-ATP facilitated a meeting of leading 

processors and other stakeholders to outline a campaign to promote millet/sorghum-based products 

and change consumer perceptions and behaviors. This activity directly facilitates vertical linkages 

between processors/traders and consumers.  

The first meeting of leading actors was held in June 2010 in Ouagadougou, where participants identified 

the principle focus of the campaign and outlined a plan for stakeholders to lead the process of its 

development and launch. USAID E-ATP and stakeholder experience from this meeting will be used to 

spur similar efforts in Mali and Senegal, which will be done in close collaboration with bilateral USAID-

funded projects and the Collaborative Research Support Program on millet and sorghum (INTSORMIL) 

in Mali. As consumers’ behaviors and requirements vary greatly from one country to the other, the 

promotion campaigns will be national, but USAID E-ATP will ensure lessons learned are shared between 

stakeholders from Burkina Faso, Mali, and Senegal. 



 

  42 

In close collaboration with USAID ATP, USAID E-ATP is developing a series of activities to facilitate 

sustainable access to regional markets for leading processors of cereals in Mali and Burkina Faso. 

Processors in these countries have a competitive advantage given their proximity to good sources of 

cereal production, but financial constraints, an over-reliance on institutional buyers (such as the World 

Food Program), and a lack of awareness of commercial export market requirements limit their ability to 

grow beyond their national borders. USAID E-ATP and ATP have developed an approach incorporating 

financial institutions, equipment suppliers, buyers, and processors to achieve long-term access for 

processors to these markets and to financial services. This activity will culminate in FY11 with a regional 

stakeholder forum. 

Linkages between Ghana and Nigeria 

Lucy Baagyei-Danso, an independent business woman with a Ghana-based supermarket visited Nigeria in 

September 2010 after she received a sample of Kunun Tsamiya (a millet food drink from Dala Foods) 

that was given to her by the Nigerian market facilitator.  Her visit was to survey processing companies 

that are producing cereal food drinks (Dala Foods and Dantata Foods, both in Kano). She hopes to test 

the business trend and later develop a business relationship with Nigeria cereal food processing 

companies. A trade test of ten cartons was carried out and USAID E-ATP will follow-up with the 

Nigerian companies to develop sustainable linkages with Ghana buyers. 

Linkages between processors and suppliers of grains 

In Benin and Senegal, market facilitators have helped create linkages between millet and sorghum 

processing companies that are seeking to develop a relationship with raw material producers to expand 

their processing and marketing of goods in the sub-region. USAID E-ATP will continue following-up on 

these prospects in FY11.   

Trade transactions during a regional commodity exchange 

During the Bourse céréalière internationale (commodity exchange) that took place in Ouagadougou in 

December 2009 during the JAAL trade fair, many trade transactions (national and regional) were 

initiated between buyers and sellers of cereals, including millet and sorghum. USAID E-ATP actively 

participated in the Bourse, and trade transaction amounts mobilized/leveraged were an estimated 

$224,000 for millet and $135,000 for sorghum. 

Collaboration with USAID/Mali IICEM 

From July 14 to 21, the USAID E-ATP millet/sorghum value chain leader traveled to Mali to work with 

USAID/Mali IICEM.  Both projects recognize overlap between the two project goals.  Nonetheless, the 

two projects are complementary in that USAID/Mali IICEM strives to increase production for markets, 

particularly in grains exportation and processing, while USAID E-ATP is working to increase intra-

regional trade and increase regional food security.  Common interests include: a market study on 

processed products and the introduction of commercial relationships among key USAID E-ATP focus 

countries (Burkina Faso, Mali, Ghana, Benin, Senegal, and Nigeria), promotion of processed products, 

initiation of activities to reduce seasonal export restrictions, and increased processors access to 

equipment.  The meeting permitted the two projects to define the target population of their 

collaborative efforts, list products to take into account, and determine the strategic axes of this 

collaborative effort.  AMASSA was chosen to lead coordination efforts given its experience supporting 

processors in Mali as well as its qualified technical staff.  
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5.3 TASK 1.2.3: STRENGTHEN THE CAPACITY OF REGIONAL 

APEX ORGANIZATIONS (MP2)  

Following the three value chain validation workshops held in Accra and Ouagadougou in January and 

March 2010, a priority task was to select strategic regional partners to assist with the development of a 

detailed action plan in support of the three VCDPs. To achieve this objective, the institutional capacity 

building specialist developed a three-stage program to assess potential institutional partners.  The first 

step was to prepare a list of potential partner organizations in the sub-region in collaboration with the 

value chain leaders and the value chain coordinator. Second, the capacity building specialist conducted a 

SWOT analysis of a number of organizations through research and interviews. Third, the organizations 

selected for evaluation were identified and an evaluation schedule was developed in collaboration with 

those organizations.   

SWOT analysis of key professional organizations and partner institutional viability 

assessments. 

The USAID E-ATP capacity building specialist conducted a SWOT analysis of 22 professional 

organizations involved in USAID E-ATP’s three value chains (see table below). Four of those 

organizations (CIR-B, UOFA, APROSSA, AMASSA) underwent detailed partner institutional viability 

assessments (PIVAs).  As detailed by value chain below, for each organization, emphasis was placed on 

governance and leadership, financial resources, human resources, programming and budgeting, advocacy 

and lobbying, services to members, and aptitude to change. 
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Country Value Chains Professional Organizations  

Ghana Poultry 

Rice 

GNAPF 

GRIB 

Mali Poultry 

 

Millet/sorghum 

Fédération des Intervenants de la 

Filière Avicole du Mali (FIFAM) 

AMASSA 

Senegal Poultry 

 

Rice 

 

Millet/sorghum 

Union Nationale des Acteurs de la 

Filière Avicole (UNAFA) 

Comité de l’Interprofession Riz (CIRIZ) 

Commissariat  pour la Sécurité 

Alimentaire (CSA) 

Côte d’Ivoire Poultry 

 

Rice 

Interprofession Avicole Ivoirienne 

(IPRAVI) 

Association Nationale des Riziculteurs 

de Côte d'Ivoire (ANARIZ-CI) 

Nigeria Poultry 

Millet/sorghum 

Poultry Association of Nigeria 

(PAN) 

Dawanau Market Development 

Association 

Rice Farmers Association of Nigeria 

(RIFAN) 

Burkina Faso Poultry 

Rice 

Millet/sorghum 

Maison de l’Aviculture (MDA) 

CIC-B 

APROSSA 

Réseau de Veille Commercial des 

Céréales (RVCC) 

CIR-B 

Togo Poultry 

Rice 

Association Nationale des Professions 

Avicoles du Togo (ANPAT) 

Coordination Togolaise des 

Organisations Paysannes (CTOP) 

Benin Poultry 

Rice 

Union Nationale des Aviculteurs 

Professionnels (UNAP) 

Conseil de Concertation des 

Riziculteurs du Bénin (CCR-B) 

 

 

Poultry 

In February, USAID E-ATP attended the meeting of presidents of the national member organizations of 

UOFA. The objective of the meeting was to evaluate proposed activities for the next three years to be 

presented at UOFA’s general assembly in June. One outcome of the meeting was an agreement that 

USAID E-ATP would support the organizational assessment of UOFA and its members. Subsequent 

discussions with UOFA contributed to the development of a scope of work for the various assessments 

to be conducted.  

In collaboration with UOFA, USAID E-ATP conducted organizational assessments of six of its national 

member organizations in Mali, Senegal, Côte d’Ivoire, Togo, Burkina Faso, and Benin. An additional 

assessment was conducted of GNAPF that was not, at the time of the assessment, a member of UOFA. 

Organizations assessed were as follows: 
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 Benin: UNAP 

 Burkina Faso: MDA 

 Côte d’Ivoire: IPRAVI 

 Mali: FIFAM 

 Senegal: UNAFA 

 Togo: ANPAT 

 Ghana: GNAPF 

PIVA Scores of UOFA members 

Competency Maximum Score 2010 Score 2011 Target 

 I. GOVERNANCE  36.0 24.1 34.0 

II. OPERATIONS & MANAGEMENT  48.0 21.6 27.9 

III. HUMAN RESSOURCES 

DEVELOPMENT  40.0 20.3 24.5 

IV. FINANCIAL MANAGEMENT 40.0 21.7 34.5 

V. PROGRAMS & SERVICES  28.0 13.0 21.0 

VI. EXTERNAL RELATIONS & 

ADVOCACY 36.0 19.0 32.5 

VII. ENTREPRENERSHIP 8.0 3.5 7.0 

VIII. GENDER & EQUITY 28.0 16.4 23.0 

Total (I – VIII) 264.0 114.8 170.4 

Note: Competency areas targeted for capacity building are in red font 

 

It is worth noting that USAID E-ATP was also instrumental in the expansion of UOFA to include the 

Ghanaian inter-professional organization (GNAPF). Discussions between UOFA leadership and GNAPF 

began at the regional workshop hosted by USAID E-ATP in January regarding GNAPF’s inclusion in the 

regional body. Subsequently, GNAPF made a formal request for acceptance, which was ratified at the 

UOFA General Assembly held in Bamako in early June. The inclusion of GNAPF in UOFA has important 

implications for the coordination among actors in the region and enhancing trade and learning across a 

wider area. Following the addition of Ghana to the regional organization, changing the status of the 

regional organization beyond UEMOA boundaries, it is hoped that PAN will also join the regional 

organization in FY11. 
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Rice 

For the rice value chain, the following activities should be noted: 

 Assisting in the establishment of a regional organization of rice producers. The Réseau des 

Organisations Paysannes et de Producteurs de l’Afrique de l’Ouest (ROPPA) has been facilitating the 

emergence of a regional organization of rice producers. USAID E-ATP is collaborating with ROPPA 

and the organizational leadership of this initiative to track its progress and identify activities it can 

support that will lead to greater learning among producers. The new organization is expected to 

hold its first general assembly in Ouagadougou in October (after the present reporting period), 

where USAID E-ATP will be on hand to provide support in line with its regional trade objectives. 

 A PIVA for CIR-B. USAID E-ATP assisted the CIR- B in conducting a PIVA in September 2010.  CIR-

B is an inter-professional organization with a potentially significant impact on rice trade in Burkina 

Faso and the region.  CIR-B PIVA scores are as follows: 

 

 

CIR-B PIVA Scores 

Competency 
Maximum 

Score 
2010 Score 2011 Target 

 I. GOVERNANCE  36.0 22.5 28.5 

II. OPERATIONS & MANAGEMENT  48.0 19.5 37.0 

III. HUMAN RESOURCES DEVELOPMENT  40.0 22.9 32.0 

IV. FINACIAL MANAGMENT  40.0 21.3 33.0 

V. PROGRAMS & SERVICES  28.0 16 23.0 

VI. EXTERNAL RELALTIONS & 

ADVOCACY 
36.0 25 31.0 

VII. ENTREPRENERSHIP 8.0 5.8 6.5 

VIII. GENDER &EQUITY 28.0 22.3 31.5 

     TOTAL (I – VIII) 264.0 155.3 222.5 

Note: Competency areas targeted for capacity building are in red font. 

 

Millet and Sorghum  

USAID E-ATP conducted PIVAs for two organizations active in the millet/sorghum value chain: AMASSA 

in Mali and APROSSA in Burkina Faso. Results for the two organizations are as follows: 

 

 

 



 

  47 

AMASSA PIVA Scores 

 

5.4 TASK 1.2.5: BUILD AND DISSEMINATE REPLICABLE 

BUSINESS MODELS TO DRIVE TRADE 

Activities implemented under this task are closely related to those of Task 1.2.2 ―Facilitate strong, 

sustainable horizontal and vertical linkages.‖ Indeed, successful business models are based on strong, 

win-win relationships between value chain stakeholders. Under this task USAID E-ATP also identified 

Competency 
Maximum 

Score 
  2010 Score 2011 Target 

 I. GOVERNANCE  36.0 28.9 30.6 

II. OPERATIONS & MANAGEMENT  48.0  39.0 41.5 

III. HUMAN RESOURCES  DEVELOPMENT  40.0 28.2 30.6 

IV. FINACIAL MANAGMENT  40.0  30.5 31.8 

V. PROGRAMS & SERVICES  28.0 21.0 22.0 

VI. EXTERNAL RELATIONS & ADVOCACY 40.0 30.5 31.8 

VII. ENTREPRENERSHIP 8.0 6.4 6.6 

VIII. GENDER & EQUITY 36.0 32 32.1 

     TOTAL (I – VIII) 264.0 216.5 227 

Note: Competency areas targeted for capacity building are in red font. 

 

 
APROSSA PIVA Scores 

 

Competency 
Maximum 

Score 
2010 Score   2011 Target 

 I. GOVERNANCE  36.0 31.9 34.5 

II. OPERATIONS & MANAGEMENT  48.0 41.3 44.0 

III. HUMAN RESOURCES  DEVELOPMENT  40.0 33.4 35.7 

IV. FINACIAL MANAGMENT  40.0 34.7 37.5 

V. PROGRAMS & SERVICES  28.0 22 24.5 

VI. EXTERNAL RELATIONS & ADVOCACY 36.0 30 32.3 

VII. ENTREPRENERSHIP 8.0 6.5 7.3 

VIII. GENDER & EQUITY 28.0 17.5 22.2 

     TOTAL (I – VIII) 264.0 217.3 238 

Note: Competency areas targeted for capacity building are in red font. 
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The SRI method compared to the traditional 

rice cultivation method 

SRI uses one-sixth the number of seeds needed in the conventional rice 

cultivation method and 10 percent of the water (since the soil is allowed 

to dry out). It saves 70 percent in labor by using mechanical instead of 

manual weeding, requires two to three fewer weeks to grow, and 

produces 35 to 100 percent more rice as it allows the plant to produce at 

its maximum potential.  The ground must be leveled to accommodate 

alternating between irrigation and drying out, and transplanting should be 

within eight to twelve days. While good soil preparation is important with 

any crops, it is essential with SRI, which produces spectacular roots.  As 

women most often do the weeding using the traditional (manual) method, 

SRI also saves time and energy for women.   

and promoted technical innovations, such as technologies and management practices that have the 

potential to drive intra-regional trade in target value chains. 

5.4.1 BUSINESS MODELS AND TECHNICAL INNOVATIONS IN THE RICE 

VALUE CHAIN 

The Système de Riziculture Intensive (SRI) model. On August 10-13, 2010, USAID E-ATP teamed up 

with the USAID/Mali IICEM project to conduct a regional workshop in Mali on the Système de riziculture 

intensive (SRI – rice intensification system) in which 40 participants from eight West African countries 

participated. The SRI 

technology was 

presented, demonstrated, 

and discussed in detail. 

The program included a 

field visit to two sites 

(Baramadougou and San) 

and discussions on the 

results of tests conducted 

by USAID/Mali IICEM 

around Timbuktu, Gao, 

and Mopti. During these 

tours, participants 

witnessed firsthand the 

practice of SRI and its 

applications in small and 

large village irrigation systems.  Participants also watched a video made by Professor Norman Uphoff of 

Cornell University with support from the World Bank. Additionally, the success in using SRI techniques 

around the world, namely in Asia, Latin America, Australia, and Madagascar was presented 

 
 

 

An SRI rice field in Mali: distances between rice plants are 

larger than in conventional rice cultivation, promoting maximum 

growth and grain development of individual plants 

Harvested rice from an SRI field (left) and from the control field under 

the conventional method (right) 
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The local people of San appreciated the partnership that allowed them to quickly understand the merits 

of this technology and make the most profit. For them, the first season of the SRI "learning by doing" 

initiative was highly beneficial and allowed them to live with SRI technology. "We no longer need help or 

advice from an agricultural extension agent,‖ said Mamadou Kamaté, the mayor of Baramadougou. ―We 

know what we earn from SRI technology.  It is clear to us that we now know the way out of poverty." 

With minimal increases in production, a rice farmer can increase his income by 50 percent with the 

application of SRI practices. Understandably, SRI technology is one of the solutions tailored to the 

context of small rice farms of West Africa, with a potential to boost production and to push intra-

regional trade in rice. 

Learning network to exchange innovations in the rice value chain 

Learning and innovation in the rice value chain has largely been limited to exchanges between actors at 

the national level. There are many technical innovations occurring across the region and many business 

models to be replicated, but because of a lack of networks, the spread of information and subsequent 

adoption rates are slow. This constraint of the rice value chain was discussed in March in Mali during the 

Africa Rice Congress organized by the Africa Rice Center, which USAID E-ATP attended. To reduce 

this value chain constraint, USAID E-ATP devoted the last day of the SRI workshop (see above) to 

information sharing and networking between actors in the rice value chain. Establishment of a regional 

information sharing and networking mechanism was highly applauded by workshop participants, who 

discussed ways to establish more sustainable flows of information, sharing of innovations, and sustained 

linkages at the regional level. In FY11, USAID E-ATP will strive to further support the emergence of a 

regional learning network. 

Improved rice parboiling practices 

USAID E-ATP, in collaboration with the Africa Rice Center, organized a regional training of trainers 

course in improved rice parboiling technologies and practices. The workshop took place in 

Ouagadougou from September 28-30, 2010, and gathered 28 participants (over 70 percent of whom 

were women) from seven countries (Benin, Burkina Faso, Côte d'Ivoire, Ghana, Nigeria, Senegal and 

Togo).  

Although rice is highly nutritious, a lot of the quality is lost during processing. This results in poor quality 

rice on the market and consumers turn to imported rice. Parboiling consists of improving the quality of 

rice by treating paddy (raw rice) with warm water and steam. There are many good reasons for 

parboiling rice: the market for quality rice is growing, and food vendors and restaurant owners are 

starting to use parboiled rice because it is already clean and easy to cook. Most importantly, parboiled 

rice is more nutritious than non-parboiled rice. 

The training focused on (i) applying new techniques in parboiling rice to improve productivity; (ii) 

reducing energy consumption through the use of improved cook stoves and parboiling equipment and 

techniques; (iii) training others in applying the new techniques; and (iv) sharing the experiences of 

participants. Through this training participants developed knowledge and skills for improved practices 

and on improved parboiling equipment (developed by the Africa Rice Center) that reduce the net use of 

wood as an energy source in rice parboiling, when compared to traditional parboiling activities. Trainers 

demonstrated best practices to ensure the high quality of the end product. All participants received 

detailed documentation on parboiling and on environmental issues, and are expected, in turn, to train 

other parboiling actors in their respective communities throughout the region.  



 

  50 

During the workshop, a partner of the USAID/Nigeria MARKETS project shared his Nigerian 

experience in medium-scale parboiling (up to five tons/day) and opened their eyes to the possibilities of 

scaling-up parboiling activities, which may be of specific interest to women cooperatives involved in 

parboiling. 

By strengthening the capacities of parboiling processors, USAID E-ATP believes that the market for 

quality parboiled rice could be better supplied, thus increasing rice production and creating better 

prospects for intra-regional trade in quality parboiled rice.  

5.4.2 BUSINESS MODELS AND TECHNICAL INNOVATIONS IN THE 

POULTRY VALUE CHAIN 

Best biosafety practices in the poultry value chain were promoted through many activities implemented 

by USAID E-ATP in FY10 (see above). During a regional poultry workshop that USAID E-ATP organized 

in July 2010 in Ouagadougou, an Ivorian poultry company presented an innovative and easily replicable 

traceability model. This model is explained in detail under the AI-related Outcome 5 of this report. 

5.4.3 BUSINESS MODELS AND TECHNICAL INNOVATIONS IN THE 

MILLET/SORGHUM VALUE CHAIN 

As explained above under value chain linkages, one key component of the millet/sorghum value chain 

development strategy is the expansion of regional markets and transactions in processed millet- or 

sorghum-based products (such as couscous, flour, degue, sankhal, and so on). This strategy implies that 

millet/sorghum facilities be upgraded and practices improved to ensure a sustainable supply of quality 

products on a year-round basis. In FY10, USAID E-ATP assisted millet/sorghum value chain stakeholders 

in developing an action plan to promote processed products in Burkina Faso, Mali, and Senegal. In FY11, 

this activity will be complemented by the dissemination of processing innovations (including nutritional 

and sanitary issues), and business models linking processors to grain suppliers as well as processors to 

retailers or consumers. 
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6. OUTCOME 3: MORE EFFECTIVE 

ADVOCACY BY REGIONAL 

ACTORS IN SUPPORT OF A 

CONDUCIVE ENVIRONMENT FOR 

INCREASED REGIONAL TRADE 

6.1 TASK 1.3.4: SUPPORT ADVOCACY ON REGULATIONS AND 

POLICY  

Three other major advocacy activities were completed in FY10: 

 USAID E-ATP institutional partners participated in a roundtable organized in partnership with 

FARA.  The objective of the event was to increase awareness about policy issues affecting regional 

and international agricultural trade, promote dialogue on these issues and build consensus on key 

trade-enhancing policies in Africa. Specific objectives were to: 

 Stimulate dialog among stakeholders on key trade policy issues to build broad-based 

support for alternative regional agricultural trade policies and to bridge agriculture and trade 

policies and processes;  

 Advocate for pragmatic agricultural trade policies that promote and facilitate access to 

regional and international markets, taking into account the needs of smallholder agricultural 

producers;  

 Clarify the added value of regional approaches and how these link up with national 

initiatives and policies;  

 Identify and agree on policy options to respond to critical issues;   

 Disseminate outcomes to a wide range of stakeholders to support national and regional 

policy-making processes, including the involvement of civil society organizations in policy-

making processes.  
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 Key messages were presented by the USAID E-ATP partners. These messages were included in the 

FARA report that will be 

presented to 

policymakers. 

 The USAID E-ATP 

capacity building specialist 

assisted UOFA in the 

preparation of an 

advocacy plan for poultry. 

 The USAID E-ATP 

capacity building specialist 

also worked with the 

USAID ATP maize and 

the millet/sorghum value 

chain leaders in the 

development of a single 

advocacy plan for cereals, 

rather than of three 

separate advocacy plans for maize, rice, and millet/sorghum. The fact that most cereals value chain 

actors deal with all three of these commodities provided the rationale behind this approach 
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7. OUTCOME 4: IMPROVED 

EFFICIENCY OF TRADE 

TRANSACTIONS AND REGIONAL 

MARKET ACCESS 

7.1 TASK 1.2.4: LEVERAGE ATP MIS SYSTEM TO SUPPORT E-

ATP COMMODITIES  

Building on the success of USAID ATP’s market information system (MIS), USAID E-ATP’s MIS is 

implemented in order to capitalize on the natural synergies between the two programs.  

To ensure that USAID E-ATP’s value chain commodities (rice, millet/sorghum, and poultry) and 

geographic areas are included in the USAID ATP MIS system, we have (i) selected the appropriate 

information collection centers, (ii) trained (or retrained existing) MIS partners in data collection and 

information upload onto the Esoko Networks platform, and (iii) signed agreements with MIS partners 

similar to USAID ATP’s. We have expanded the USAID ATP and E-ATP MIS system to cover northern 

Nigeria. USAID E-ATP has also expanded the partnership USAID ATP has with MIS partners such as 

AMASSA and APROSSA. 

MIS Partnerships 

In partnership with the value chain leaders and market facilitators, the specialist identified potential 

partner organizations in eight countries: Benin, Burkina Faso, Côte d'Ivoire, Ghana, Nigeria, Mali, Togo, 

and Senegal. In May-July 2010, the MIS specialist evaluated selected organizations in Benin, Burkina Faso, 

Côte d'Ivoire, Nigeria, Togo, and Senegal to identify ways to build on the existing USAID ATP MIS set 

up. In Nigeria, the MIS specialists evaluated three value chain organizations: the Dawanau Market 

Development Association (DMDA) in Kano, the Nigerian Livestock Breeders and Dealers Association, 

and PAN, as well as two private MIS organizations —IFANET and Esoko Nigeria.  

Following these evaluations, IFANET and DMDA were selected to cover six markets in Kano. Twenty-

seven enumerators were trained in data collection and dissemination. Data collection and posting on the 

Esoko platform is ongoing.  

Evaluation of MIS and value chain organizations 

The MIS specialist and the USAID E-ATP institutional capacity building specialist evaluated MIS or value 

chain organizations in five countries as follows:  
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Senegal 

 Three MIS organizations: MANOBI, Agence de régulation des Marchés, and the Commissariat à la 

Sécurité Alimentaire (CSA).   

 Four value chain organizations: UNAFA, Comité de l’interprofession de riz (CIRIZ), Cadre national de 

concertation des ruraux, and Fédération des périmètres autogérés du Delta.  

 One semi-public organization: Société nationale d'aménagement et d'exploitation des terres du delta du 

Fleuve. 

Côte d’Ivoire 

 Two MIS organizations: Système d’information de marché avicole and Agence nationale d'appui au 

développement rural. 

 Four value chain organizations: IPRAVI, ANARIZ-CI, Union de coopératives du vivrier des savanes 

(UCOVISA), and Association des activités agropastorales de la aavane. 

Burkina Faso 

 One MIS organization: APROSSA 

 One civil society organization: RVCC  

 Two value chain organizations: CIC-B and CIR-B 

Togo 

 Association nationale des professionnels avicolea du Togo 

 Coordination togolaise des organisations paysannes 

 

Benin 

 One public MIS: Office nationale de la sécurité alimentaire 

 Three value chain organizations: UNAPA, Association nationale des riziculteurs du centre, and CCR-B. 

 

Data Collection and Dissemination 

Training enumerators and Esoko platform trainers 

USAID E-ATP organized MIS training for IFANET and DMDA enumerators in Kano in the ESOKO 

platform data collection methodology, including the uploading of prices, bids/offers and profiles of value 

chain actors on the ESOKO platform.  Twenty-seven enumerators were trained (including seven 
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USAID E-ATP 

Market Information System 

 Market prices  

 Bids and Offers 

 Contacts 

 Alerts 

women) in MIS data collection and uploading in Dawanau, Yankura, Yankaba, Yan-Awaki, Dambatta, 

Kwanar Ungogo, and Makarfi markets.  

 

 

 

Esoko end-user training in Benin, 

Burkina Faso, Côte d’Ivoire, Ghana, 

Mali, and training value chain actors 

in Togo 

In August 2010, the USAID ATP and E-

ATP MIS specialist, supported by MIS 

partners, trained 115 value chain actors in 

those countries, including 27 value chain 

associations. Participants were able to see 

the benefits of receiving real-time prices 

on their mobile phones as well as SMS bids and offers posted by colleagues in other countries. 

Participants said they would share this training with their members and business counterparts (see 

http://www.burkina-ntic.net/Les-prix-des-produits-agricoles-a.html). For instance, the Centrale des 

producteurs de céréales in Togo intends to use the Esoko platform as a means of sharing information 

among members of their national organizations. Some participants proposed a closed market network 

to share information within their respective regional associations or business networks on bids and 

offers involving credible and known business 

colleagues. 

 

 

 

 

  

 

 

 

 

 

 

DMDA is an apex organization of 25 commodity 

associations representing traders in the Dawanau grain 

market, the largest grain market in West Africa. DMDA has 

received support from various USAID projects, such as 

MISTOWA. DMDA has a training center and a market 

information system. However, its market information 

system is non-operational due to lack of funds. Data 

collection activities are undertaken only sporadically. Data 

are collected by individuals for their own use and are not 

disseminated to association members.  

Established over ten years ago, IFANET is a private MIS 

company that covers a large number of markets in Nigeria, 

particularly Kano. It has collected market information on E-

ATP target commodities since 2003. IFANET has 

collaborated several times with DMDA, supporting it with 

the acquisition of computer equipment and Internet access 

and training members on the use of ICT. 
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In July 2010, APROSSA and AMASSA trained 68 new users, including the Union départementale des 

producteurs de niébé supported by the Formation pour l’épanouissement et le renouveau de la terre (FERT) 

an international NGO, and the Association champenoise de coopération inter-régionale (ACCIR), an 

international apex organization established in 1981 to represent professional grain associations.  This 

training activity has resulted in a partnership between APROSSA and FERT/ACCIR to train all 

association members. AMASSA in Mali organized training workshops for 43 new users, including 

enumerators and value chain actors.   

Other market information dissemination mechanisms 

The Afrique Verte network uses the information provided by the Esoko platform to publish its newsletter 

on food security in Burkina Faso, Mali, and Niger entitled Point sur la Situation Alimentaire au Sahel N°111, 

112, 113.  

Monitoring commercial transactions 

In December 2009 and March 2010, in collaboration with Afrique Verte, USAID E-ATP conducted two 

regional trade workshops in Burkina Faso and one national workshop in Mali. Commercial transactions 

generated by those workshops are described in the following table. 
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Actors Commodity Quantity 

(MT) 

Value 

(USD) 

Comment 

Buyers Suppliers 

Burkina Faso 

Union 

provinciale du 

Sahel 

Mr. Bado Oumar, 

Trader in Boucle 

du Mouhoun 

Millet  20 6,900 Delivered  

Sorghum 10 3,000 Delivered  

Union 

provinciale du 

Sahel 

 

Hamidou Millet  36.9 12,730.5 Delivered  

Sorghum 1.5 12730.5 Delivered  

Trader in 

Centre Est, Mr. 

Gansoré 

Joachin  

Mr. Oui Abdina, 

Trader from 

Boucle du 

Mouhoun 

Millet 560 19,0400 Delivered  

Sorghum 129 38,700 Delivered  

Trader in 

Plateau 

Central 

Mr. Rabo 

Abdoulaye from 

Hauts Bassins 

Sorghum 30 3,8700 Delivered  

Organisation 

paysane du 

BAM 

Sellers with 

farming families 

in the village 

Sorghum 9.5 2,992 Delivered  

Millet  3 990 Delivered  

SONAGESS Organisation 

paysanne du 

plateau central 

Rice  100 64,000 Delivered 

Niger Trader  Opérateurs de 

l’Est 

Millet 1,000 39,0000 Ongoing 

negotiations 

Mali 

Mr. Mama 

Koné, Trader 

in Bamako 

Ets Velegda B. 

Mamounata, 

Burkina Faso 

Millet 200 48,000 Canceled 

Mr. Sidiki B 

Doumbia, 

Trader 

- Millet 2 480 Ongoing 

negotiations 

Groupement 

d’Intérêt 

Economique de 

Jekafeere 

Niono 

- Local rice 42 2,6040 Delivered 

Groupement 

d’Intérêt 

Economique de 

Jekafeere 

Niono 

- Local rice 2.5 1,750 Delivered 

ARPASO - Local rice 500 30,0000 Delivered 

APVM - Paddy rice  400 9,2000 Delivered 

Mr. Cheick O. 

Traoré 
- Cereal seeds 10 1000 Ongoing 

negotiations 

TOTAL 3,056 1,197,000   

 

As detailed in the table, twelve contracts totaling about 1,900 MT have been successfully completed and 

3,700 MT are under negotiations. A transaction of 200 MT of millet between Mama Koné in Mali and 
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Alizeta Velegda in Burkina Faso could not be completed because the commodity could not cross the 

border due to the export ban on cereals. The transaction of 2,500 MT of sorghum between the Union 

des producteurs de Fada and the Nigerien trader failed because the seller could not mobilize enough funds 

to purchase the quantity demanded. 
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8. OUTCOME 5: ENHANCED 

CAPACITY OF PRIVATE POULTRY 

AND ANIMAL HEALTH SECTORS 

TO REDUCE THE RISK OF AI 

OUTBREAKS AND TRANSMISSION, 

AND THE CAPACITY TO RECOVER 

AFTER HPAI OUTBREAKS 

In September and October 2009, USAID E-ATP conducted a poultry value chain assessment in four 

West African countries (Côte d’Ivoire, Ghana, Burkina Faso, and Mali). This was complemented by an 

Avian Influenza (AI) assessment in six countries, begun in mid-November 2009, which included those 

same four countries plus Senegal and Nigeria.   

These studies provided facts, opinions, and contacts for organizing a regional consultative workshop of 

value chain stakeholders, which the project held in late January 2010 in Accra, Ghana. Over 40 

participants representing leading private sector actors, professional organizations, and government 

officials attended the two-day workshop. The objective was to review the study findings, discuss in 

depth constraints and opportunities in particular areas, and work towards agreement on necessary 

changes in the value chain, actions to realize these changes, and means by which the project or other 

organizations could support stakeholders in this process.  The particular areas of workshop focus were 

the following: 

 Promoting intraregional trade of ETH and DOC to respond to shortages, particularly in Sahelian 

countries. 

 Opportunities to expand the marketing and trade of poultry meat and eggs (as opposed to trade in 

live birds). 

 Ways to promote egg consumption through improved marketing and distribution. 

 Appropriate roles of and challenges facing national and regional inter-professional organizations and 

producer associations. 

Biosafety issues were addressed under each of these focus areas, as USAID E-ATP believes that best 

practices and measures to prevent AI and other disease outbreaks must be integrated into value chain 

development efforts at every level. 
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Inadequate Supply of DOC and ETH 

There is significant domestic capacity to produce ETH and 

DOC in the key coastal producing countries of Côte d’Ivoire, 

Ghana and Senegal, but more limited capacity in landlocked 

countries (Burkina Faso, Mali).  The landlocked countries 

import many of their DOC from the European Union at high 

cost. Efforts to promote DOC production in Burkina Faso 

have had mixed results while progress is being made in Mali, 

which still imports most of its ETH from Brazil via Senegal.    

There are opportunities for coastal countries to export 

DOC and ETH to landlocked countries, as well as to coastal 

countries with less commercially developed poultry value 

chains, such as Guinea, Liberia, Togo, and Benin.  The West 

Africa region should be able to greatly reduce imports of 

DOC from outside the region.  Imports of ETH from low-

cost producers such as Brazil will likely continue in the short 

run, but as breeding flocks expand in coastal countries these 

imports should decline.   

 

8.1 TASK 1.4.1: BUILD THE CAPACITY OF POULTRY 

PRODUCERS AND PRODUCER ORGANIZATIONS TO 

REDUCE AI OUTBREAKS (MP3) 

Initial steps toward building the capacity of value chain stakeholders to reduce AI outbreaks were taken 

into consideration in designing the regional poultry value chain workshop in January 2010. The aim was 

for stakeholders to identify key changes and actions needed to reduce AI and other disease outbreaks to 

improve competitiveness and expand markets across the region. Key findings of USAID E-ATP’s regional 

poultry and AI assessments were discussed during the workshop.  

While general trade restrictions are in place to prevent the free flow of poultry and poultry products 

from countries affected by outbreaks of AI, protocols of the World Animal Health Organization (OIE) 

exist to change the status of a country from AI-endemic to AI-free, however it requires a series of 

transparent and well documented steps which typically take over a year to achieve.  Other more flexible 

protocols also exist to permit trade in certain instances, notably for products that can be certified prior 

to and upon arrival by public veterinary services. This opportunity largely excludes trade in traditionally 

raised poultry, but allows for exchanges between actors in the modern poultry sector. 

During the regional poultry value chain 

workshop, stakeholders validated the 

opportunity to increase trade in poultry 

inputs, such as DOC, as immediate trade 

opportunities exist between suppliers in 

coastal countries and poultry farmers in 

Mali and Burkina Faso (see text box).  

To support this trade and ensure that 

actors are better able to prevent AI 

outbreaks, the project began a two-fold 

process, which includes: 

1.  Identifying opportunities 

to support DOC suppliers 

and importers to establish 

trade relations, conditional 

upon their efforts to 

improve biosafety practices 

and better comply with 

government policies, for which the project will provide technical assistance. Other 

activities include furthering relations with national departments of veterinary services and 

compiling countries’ respective policies governing exports and imports of DOC. In 

addition, the project communicated with several regional DOC suppliers and importers 

to identify current challenges in adhering to government procedures and opportunities 

for either improving the effectiveness of or harmonizing procedures to permit greater 

trade flows. These activities helped prepare a regional workshop of key DOC exporters 

and importers and national departments of veterinary services to normalize procedures 

for trade and mechanisms for troubleshooting problems. The workshop took place in 

Ouagadougou in July 2010 and helped build capacities of private poultry farmers in 

traceability and best practices to prevent AI.  
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2. Strengthening the capacity of national and 

regional poultry professional associations. As 

described above (see Outcome 2), activities 

for supporting national poultry professional 

associations and the regional apex 

organization are underway. It is anticipated 

that these organizations will play a critical 

role in ongoing instructions and verification 

of improved biosafety practices and in 

promoting improvements to their members. 

Capacity building will be provided as an 

incentive for organizations that undergo 

efforts to improve their organizational structures. 

The above-mentioned activities in the poultry value chain provide the foundation for USAID E-ATP 

efforts to build the capacity of poultry producers and producer organizations to reduce AI outbreaks. 

For example, by opening avenues for trade in DOC and ETH, USAID E-ATP promotes good practices 

and strengthens the capacity of producers to improve biosafety measures that directly mitigate AI 

outbreaks. All DOC and ETH suppliers wishing to benefit from USAID E-ATP support to expand into 

regional markets work with the project to identify gaps in their biosafety practices and implement 

measures for closing them.  

Stronger regional and national member poultry organizations, which are the focus of USAID E-ATP’s 

institutional strengthening activities, provide the means through which the project works toward 

harmonized sanitary standards, communicating these standards and improved biosafety practices to 

members, and effectively contributing to a general lift of trade bans on poultry products.  

Assessment of Ten DOC producers in Ghana and Côte d’Ivoire 

In August 2010, USAID E-ATP visited DOC facilities in Ghana and Côte d’Ivoire and assessed their 

suitability for housing breeding flocks and egg hatching operations. Biosafety measures were overall 

acceptable for these types of operations, which require the highest levels of biosafety in the poultry 

value chain. However, some upgrades (particularly to prevent microbe contamination) were suggested. 

Another weak point consisted in the absence of or irregular analyses by laboratories (e.g. on influenza 

viruses, mycoplasma, or salmonella). Qualifications and experience of staff were adequate but vocational 

training and technical updates were lacking in most enterprises. Finally, despite their commitment to 

quality, these enterprises have not yet engaged in a system whereby their practices would be certified by 

a third party and communicated to both DOC purchasers and national veterinary services of importing 

countries. These are areas in which USAID E-ATP will provide support in FY11. 

8.2 TASK 1.4.2:  DEVELOP AND DISSEMINATE MODELS FOR 

PUBLIC-PRIVATE COOPERATION IN AI CONTROL 

On July 21-22, 2010 USAID E-ATP organized in Ouagadougou a regional workshop with veterinary 

services and private poultry farmers from seven countries. They analyzed conditions required to lift 

trade bans in poultry products, and discussed ways to improve the collaboration between the public and 

the private sectors. A private poultry supplier from Côte d’Ivoire presented an innovative traceability 

model that was greatly appreciated by veterinary services and other poultry farmers.
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Private traceability model to prevent AI outbreaks in 

DOC farms 

The Société ivoirienne des productions animales (SIPRA) in Côte 

d’Ivoire has the capacity to produce over 18 million DOC and 

280,000 ETH per year. With six breeding farms, SIPRA is a key 

actor in the poultry value chain in the region. 

SIPRA developed its own traceability model to improve the 

prevention of AI and other disease outbreaks in its farms. The 

model is based on a voluntary control at all levels of the supply 

chain. Each ETH is marked according to the breeding farm it 

comes from, and this mark is repeated on trays, incubators and 

cardboard boxes until the DOC is sold. This model respects the 

four key elements of any traceability procedure: (i) the products 

are well identified, (ii) the links between each step are 

documented, (iii) all data are recorded, and (iv) the information 

is passed over to the buyer. Such a model ensures the 

traceability throughout the supply chain and allows one to 

quickly identify any biosafety problem that may arise. It also 

improves the confidence of the buyer in the DOCs bought, and 

thus its business relationship with SIPRA. 

 

Incubator trays of eggs-to-hatch in a SIPRA 

farm in Côte d’Ivoire 

 

 

 

 

 

 

 

 

 

 

Through the series of workshops 

it organized with public and private poultry stakeholders in 2010, USAID E-ATP raised awareness about 

the impact of the trade bans on poultry products, which most countries of the region had enacted 

following the 2006 AI outbreaks. The project’s efforts contributed to the lifting of the ban between 

Burkina Faso and Côte d’Ivoire in August 2010. In FY11, USAID E-ATP will continue assisting public and 

private stakeholders to collaborate, implement and monitor best practices to prevent AI outbreaks, 

especially along the Bobo-Dioulasso (Burkina Faso) – Abidjan (Côte d’Ivoire) trade corridor that re-

opened in August 2010. 

Regional seminar with DOC producers from West Africa 

On August 20, 2010 in Accra, USAID E-ATP organized a regional workshop to discuss its assessment of 

DOC farms in Ghana and Côte d’Ivoire, as well as experiences in other regions in upgrading DOC 

quality and trade. DOC producers and representatives from national poultry associations and national 

veterinary services attended the workshop. They recognized the importance of boosting trade in DOC 

and ETH in West Africa in order to upgrade the sanitary status and the productivity and 

competitiveness of the poultry value chain. Therefore, these stakeholders agreed to engage in a quality 

assurance process based on the design, implementation and verification of best practices for breeding 

flocks and hatcheries, and on the development, adoption and enforcement of new regulations on intra-

regional trade in DOC and ETH. These activities will represent the core support of the AI component 

of USAID E-ATP in FY11. They will build the capacity of poultry producers, poultry organizations and 

national veterinary services to prevent and manage outbreaks of diseases like AI. Through this activity 

public-private partnerships will be developed at the national level as well as at the regional level with 

institutions like UOFA, UEMOA and ECOWAS. USAID E-ATP support to develop public-private 

partnerships in AI prevention are aligned with the recently drafted strategic plan for strengthening 

veterinary services in the UEMOA region, developed by UEMOA in collaboration with the OIE. 
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9. CROSS-CUTTING AREAS 

9.1 MOBILIZATION OF FINANCE (MP2) 

USAID E-ATP’s strategy to mobilize finance for agribusinesses and intra-regional trade in rice, 

millet/sorghum, and poultry value chains was originally based on a four-pronged approach: (i) developing 

and implementing a Development Credit Authority (DCA) guarantee program in partnership with 

USAID ATP (USAID/West Africa terminated this activity during the April-June 2010 quarter, as 

explained below); (ii) assisting value chain actors to access finance by improving their capacity to develop 

bankable business plans and successfully apply for loans; (iii) facilitating the transfer of funds related to 

trade within value chains; and (iv) strengthening the capacity of selected financial service providers to 

evaluate creditworthiness and the risks associated with lending to agribusinesses.  

Development Credit Authority 

In April 2010, USAID E-ATP, in collaboration with USAID ATP, presented to USAID/WA the DCA 

timeline and a set of documents to initiate a five-million dollar loan portfolio guarantee for the United 

Bank for Africa (UBA). In early June, however, USAID/WA notified USAID ATP and E-ATP that it 

decided to not fund a DCA guarantee program. Therefore, USAID E-ATP refocused its strategy for 

mobilizing finance for agribusiness and intra-regional trade in its target value chains on the remaining 

three elements (ii through iv above) of the original strategy. The project revised its targets related to 

finance mobilization and submitted them to USAID/WA. 

Facilitation of access to credit 

During FY10, USAID E-ATP continued to identify potential financial partners and provide value chain 

stakeholders with technical assistance to present clear and accurate financial information to financial 

institutions, develop bankable business plans, and apply for loans. 

Identification of potential financial partners 

USAID E-ATP invited UBA and BRS to participate in the project’s workplan presentation in October 

2009. The access to finance advisor met with several other financial institutions in October-December 

2009, including Ghana Commercial Bank, BRS Burkina Faso, the Société financière de garantie interbancaire 

du Burkina Faso (SOFIGIB), the Association professionnelle des institutions de microfinance du Burkina Faso 

(APIM-BF), the Union technique d’exécution (UTE) of the national microfinance strategy (Burkina Faso), 

the Union régionale des coopératives d’épargne et de crédit du Nazinon (URC Nazinon). The objectives of 

these meetings were to (i) introduce USAID E-ATP; (ii) become familiar with the financial products 

proposed by the institutions; and (iii) identify areas of potential collaboration to facilitate access to credit 

for USAID E-ATP’s rice, poultry and millet/sorghum value-chain partners.  

During the preparation for the DCA program, USAID E-ATP contacted Women’s World Banking 

Ghana (WWB-G), a microfinance institution whose mission it is to train, assist, and lend credit to low-

income women entrepreneurs. WWB-G started to gather required documents for the USAID appraisal. 

Despite the end of the DCA process, USAID E-ATP is collaborating with WWB-G to introduce them to 

female value chain stakeholders interested in accessing credit through a microfinance institution. 
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Assistance to a Poultry Value Chain Actor 

E-ATP provided technical assistance to the Projet 

d’Aviculture Moderne d’Espèces Locales (PAMEL) 

developed by a poultry entrepreneur, Adama 

Compaoré, in the area around Ouagadougou. 

Compaoré plans to expand his poultry farm and 

increase the annual production of local broilers from 

5,000 to 12,000 and the annual production of eggs 

from 10,000 to 15,000.  

 

Total investments for this project are around 26.5 

million Fcfa. Compaoré has already invested 13 

million Fcfa of private funds, and has contacted E-

ATP for assistance with a 10 million FCFA loan.  

On April 13-18, 2010, USAID E-ATP attended a regional workshop of financial institutions in Bamako. 

The workshop was organized by the Terrafina consortium, composed of an NGO (the Internatioanl 

Islamic Charitable Organization or IICO), a bank (RaboBank), and an ethical financial institution 

(Oikocredit). Terrafina strives to develop rural microfinance in Africa and showed interest in USAID E-

ATP’s value chain approach. During the Bamako workshop, USAID E-ATP presented its approach to 

facilitate access to finance for value chain stakeholders and developed contacts with other participants, 

including five microfinance institutions from Mali. 

In April, USAID E-ATP also attended a roundtable organized in Ouagadougou by the World Bank’s 

Consultative Group to Assist the Poor (CGAP), an independent policy and research center supported 

by over 30 development agencies and private foundations and housed at the World Bank. CGAP’s 

mission is to advance financial access for the poor. USAID E-ATP actively participated in a panel, along 

with representatives of the International Fund for Agricultural Development (IFAD) and Terrafina, on 

the following topic: ―How funders and investors can support rural financing – new answers to an old 

question.‖ During the workshop, participating microfinance institutions from Burkina Faso, Mali, Senegal, 

Togo, and Benin suggested that USAID E-ATP organize a regional workshop on value chain financing. As 

Terrafina is in the process of developing new financial products for value chain stakeholders (in 

particular those involved in cereal warrantage/storage), USAID E-ATP and Terrafina agreed to couple 

this/these workshop(s) on value chain financing with the launch of Terrafina’s new products, expected in 

the April-June 2011 quarter. 

Training course on access to finance 

In partnership with USAID ATP, USAID E-ATP conducted a training course on access to finance for 

selected value-chain actors. A total of 118 participants (including 15 women) attended. The course was 

held on December 1, 2009, in preparation for the Bourse céréalière internationale during the JAAL in 

Ouagadougou. This introductory course targeted stakeholders (particularly from Côte d’Ivoire and Mali) 

involved in USAID E-ATP value chains, particularly millet/sorghum. The course catalyzed trade activities: 

participants signed contracts to trade millet, sorghum and rice; suppliers provided buyers with supplier 

credit ranging from ten to 90 days and in some cases a bank provided the buyer with a loan. The 

amount mobilized/leveraged on millet, sorghum and rice through these contracts was approximately 

$846,118. 

Technical assistance to value chain 

stakeholders 

On May 20, 2010, USAID E-ATP attended a 

workshop sponsored by Oikocredit that 

initiated a joint venture between Oikocredit, a 

Senegalese rice producer cooperative (Debi-

Tiguet Farmers’ Union), an agricultural service 

provider (Deltagrisol), and a microfinance 

partner (MEC FEPRODES). The joint venture 

targets the processing and marketing of quality 

local rice to compete with imported white 

rice; this goal is in line with interventions 

proposed by USAID E-ATP in its rice value 

chain development plan. USAID E-ATP introduced Oikocredit to the USAID/Senegal PCE project, 

facilitated initial discussions, and both parties agreed to identify ways to support the joint venture in 

developing its business plan. 
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USAID E-ATP also met with USAID/Senegal PCE to share information and lessons learned on their 

respective access to finance activities. They identified areas of collaboration to facilitate access to finance 

for rice and millet/sorghum value chain stakeholders. Possible beneficiaries include a cleaning facility that 

a Senegalese entrepreneur, Tamsir Niane, intends to build to expand his millet/sorghum export and 

contract farming activities. 

 

 

 

 

 

 

 

 

 

 

 

In the poultry value chain, USAID E-ATP assisted the Projet d’aviculture moderne d’espèces locales 

(PAMEL) to develop its business plan (see text box). In the last quarter of FY10, USAID E-ATP 

mobilized a sub-contractor to strengthen PAMEL’s business plan, format it according to requests from 

financial institutions, and incorporate an environmental management plan to mitigate potential biosafety 

and other environmental problems. The final business plan is expected in early FY11 and will be used by 

PAMEL for a 10 million Fcfa loan application. 

Facilitation of transfer of funds 

USAID E-ATP investigated several fund transfer systems that could help improve the transfer of money 

within the region, among them INOVA Payments Systems. USAID ATP and INOVA discussed ways to 

extend mobile transfer services to value chain actors and improve their access to financial services 

through the INOVA electronic platform. Building on a partnership request that INOVA sent to USAID 

ATP and E-ATP in March 2010, the USAID ATP project supports a pilot program linking INOVA with a 

microfinance institution (URC-Nazinon) and Burkinabè traders exporting livestock to Ghana. If 

successful, it may be expanded in FY11 to USAID E-ATP value chains. 
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INOVA Payment System 

INOVA is a private company that provides electronic money 

exchange services; it is registered with the Central Bank of 

West African States (BCEAO). It has developed an integrated 

platform for electronic payment operating through such 

channels as mobile phones, automatic teller machines, the 

Internet, terminals for electronic payment, and payment 

offices approved by INOVA. Various services are provided by 

INOVA and include the following: 

 Electronic purses 

 Debit cards for bank account owners 

 Money transfers 

 Contactless payments 

 Recharging of phone and electricity credits 

 Multichannel switch payment for bank partners 

 Mobile banking, SMS banking and Internet banking for 

bank partners 

To facilitate electronic payments, INOVA also plans to 

connect to VISA and MASTERCARD switches. 

Through its electronic platform, INOVA could facilitate 

transfer of funds and access to innovative financial services 

for agricultural value chain actors in the region. 

 

 

 

 

 

 

 

 

 

 

 

 

 

USAID E-ATP also contacted VISA Inc. Europe Middle East Africa, located in Morocco, to discuss 

possibilities of collaboration for money transfer in West Africa, and investigated MTN’s money transfer 

system. Although these companies didn’t show high interest in West African intra-regional money 

transfer products, USAID E-ATP will continue its investigations. 

Capacity strengthening of selected financial service providers 

Through the partnership it helped develop between INOVA and URC-Nazinon (see above), USAID ATP 

and E-ATP built URC-Nazinon’s capacities to analyze and understand risks and benefits associated with 

lending to cattle exporters. Because USAID E-ATP plans to replicate this pilot program in other value 

chains, it has already started informing URC-Nazinon’s about opportunities and risks related to cereals, 

including millet/sorghum. 

USAID E-ATP, in partnership with USAID ATP, has also started to prepare a regional workshop focused 

on access to finance for women. In early FY11, this workshop will bring together women value chain 

stakeholders and finance institutions to discuss specific constraints faced by women in the target value 

chains and to strengthen the capacities of financial partners to evaluate and mitigate risks related to 

loans to women actors. 

9.2 GRANTS (MP1) 

USAID E-ATP awarded a grant to IFANET to support MIS and trade data collection on intra-regional 

and intra-zone flows for millet, sorghum and rice in Nigeria.  

  

Demonstration of money transfer via a mobile phone 
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USAID E-ATP also embarked on a series of assessments of potential grantees.  Through the pre-award 

surveys and assessments, the project grants manager met ten professional and inter-professional 

organizations to assess their financial management capacities.  These organizations included GNAPF, 

MDA in Burkina Faso, FIFAM in Mali, IPRAVI in Côte d’Ivoire, and UNAFA in Senegal — all of which are 

members of UOFA.  

Other organizations assessed were CIR-B, the Union des groupements des étuveuses du riz de Bama 

(Burkina Faso), the Fédération des sociétés coopératives paysannes et du Sexagon (involved in rice 

production and commercialization, Mali), the Association des acheteurs des produits locaux de Sikasso 

(APLS) in Mali, and CIC-B in Burkina Faso.  Both APLS and CIC-B will be collecting trade data on millet 

and sorghum.     

9.3 COMMUNICATIONS (MP2) 

Hiring a communications manager 

To expand on USAID ATP’s efforts to build an effective communications strategy, USAID E-ATP has 

hired a full-time communications manager. She is a seasoned communications expert with a journalistic 

background and extensive experience in communications and outreach in a variety of settings and with a 

variety of organizations, including USAID.  

Communications strategy 

Basing its communications strategy on that established under USAID ATP, USAID E-ATP used various 

communications channels to present the project and its activities to key partners and the general public 

throughout the region.  

Building relations with the media 

USAID E-ATP has built relationships with key stakeholders in the media in project countries where 

major activities were undertaken. This involved establishing an initial working relationship with key local 

and regional media organizations, including local newspapers, radio stations, national television stations 

in project countries, and a regional television network (Africable) based in Ouagadougou. Major media 

coverage was achieved for major events during the year. Notable among them was the regional 

workshop on a new intensive system for rice farming. The workshop, which took place in Mali, was 

covered by 32 national and regional media outlets. 

Communications materials 

The project has used of variety of communication materials to give visibility to the project and its 

activities. Brochures and fact sheets were produced and distributed to stakeholders and the general 

public during USAID E-ATP events, meeting sessions, and field trips. These materials were produced 

both in English and French. Press releases, news stories, and newspaper articles were also used to 

highlight project activities.  
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Documentation 

The project has archived press releases and news stories about its activities. Footage of these activities 

has been used in videos to showcase project achievements. 

 

USAID ATP and E-ATP website 

The project has partnered with USAID ATP to publicize its activities by developing a shared website 

(http://www.agribuzafrica.org) to give visibility to project achievements and communicate other 

information to key stakeholders and the general public.  

Success stories and press releases 

USAID E-ATP delivered several success stories and press releases to showcase its activities throughout 

the year. Success stories have included removal of a four-year ban on poultry trade between Côte 

d’Ivoire and Burkina Faso in August 2010.  

USAID efforts in bringing the new intensive rice growing system (SRI) to one of Mali’s rice growing 

regions were recognized with the presentation of awards to the USAID E-ATP rice value chain leader 

and his colleague from USAID/Mali’s IICEM project.   

USAID E-ATP has also helped the Burkina Faso inter-professional cereal producers group (CIC-B) 

establish the Network of West African Professional Cereal Producers. The network is developing 

informal community and national organizations, composed of cereal producers, processors and traders, 

and places a strong emphasis on establishing and strengthening linkages and partnerships for intra-

regional trade, advocacy, and gender mainstreaming. 

Press releases were systematically issued for major events to communicate project activities to the 

public. 

9.4 GENDER (MP3) 

USAID E-ATP has been very active in efforts to incorporate a gender dimension into its activities during 

FY10. In addition to capacity building activities for project staff, the USAID E-ATP gender specialist 

organized meetings with project partners and drafted a series of documents to encourage gender 

awareness. 

Project staff training 

In Accra on May 27 and in Ouagadougou on June 2-3, 2010, the USAID E-ATP gender specialist and a 

gender consultant facilitated a training session for project staff on gender mainstreaming. Both technical 

and administrative staff from USAID E-ATP and USAID ATP attended and were very receptive to the 

training. The training module was based on several USAID guidelines, including (i) requirements on 

gender mainstreaming included in the USAID Automated Directives System (ADS); (ii) a Guide to 

Integrating Gender into Agricultural Value Chains; and (iii) Promoting Gender Equitable Opportunities in 

Agricultural Value Chains: A Handbook. This training is the foundation for leveraging gender equity for 

the project's value chain development and food security objectives. 
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Project gender statement. A gender statement was generated during the training course. Its content 

originated in comments and feedback from the project team. 

 

 

 

 

 

 

 

 

Contact with rice, poultry and millet/sorghum value chain stakeholders 

In order to improve gender equity and benefits in the target value chains, USAID E-ATP organized a 

series of meetings with rice, poultry, and millet/sorghum value chain stakeholders throughout FY10.  

During the regional consultative workshops of USAID E-ATP value chain stakeholders (January and 

March 2010), the gender specialist interviewed many participants to identify key constraints faced by 

women in the rice, poultry, and millet/sorghum value chains. Participants indicated that poor access to 

finance, poor access to market information, weak business linkages (at national and regional levels), and 

weak organizational development were the main constraints faced by women. 

 

In March 2010, the gender specialist met with several women’s groups and organizations in Burkina 

Faso, including the Réseau des transformatrices de céréales du Burkina Faso (RTCF) and CIC-B. In April 

2010, he met with women’s organizations involved in parboiling activities in the rice production areas of 

Banzon and Bama in western Burkina Faso, and at Mogtedo in central Burkina Faso. Parboiled rice is 

mainly consumed within the country; however parboiled rice produced in Banzon and Bama is also sold 

to Malian traders who either sell it on Malian markets or re-export it to Guinea and Senegal. 

Discussions with women focused on their access to resources required for their parboiling activity, 

including financing, equipment, market information, training, etc., and on benefits generated by rice 

parboiling. Also discussed was the support that USAID E-ATP could provide to the Union nationale des 

étuveuses de riz du Burkina Faso (UNERiz), which is expected to be created in FY11. Findings from these 

meetings were included in the rice value chain assessment and development plan.  

Incorporation of a gender dimension into field activities  

To complement the incorporation of a gender dimension in its assessments, analyses and quick-start 

activity plans, USAID E-ATP also used a gender lens to implement its field activities, as detailed below.  

 

USAID E-ATP Gender Statement 

USAID E-ATP works with public and private stakeholders to create and sustain 

competitive and equitably oriented value chains.  Both men and women contribute to 

increased value and volume in intra-regional trade and thus both should be integrated 

into project objectives and activities for greater efficiency and sustainability of results.   

Proactively integrating attention to gender concerns under USAID E-ATP will foster 

both competitiveness and gender equity in the value chains to help reduce poverty and 

enhance food security, improve institutional capacity-building initiatives, and strengthen 

project management as a whole.  

USAID E-ATP will publicize project results showing how both men and women 

contribute to each result. 
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PIVA and gender 

In preparation for the PIVAs that USAID E-ATP organized with its selected key partner organizations, 

CIR-B (rice), UOFA (poultry), and APROSSA and AMASSA (millet/sorghum), the project gender 

specialist and the USAID E-ATP capacity building specialist incorporated gender considerations in the 

competency areas screened with the partners. An eighth institutional competency area entitled ―Gender 

and Equity,‖ comprising seven competency elements, was added to the PIVA scoring matrix. The PIVA 

matrix is now composed of 66 competency elements, including seven on gender and equity issues. 

During the PIVA workshops, the gender specialist raised awareness of participants on the importance of 

gender in organizational/institutional development, in value chain strengthening, and in intra-regional 

trade. In most cases, it was the first time that partner organizations were offered assistance to build 

their capacities in organizational gender issues. 

 

Training in rice parboiling In September 2010 in Ouagadougou, USAID E-ATP organized a training 

on best practices in small-scale rice parboiling. Among 28 participants, 19 (over 70 percent) were 

women. Indeed, women are highly involved in small-scale parboiling, but do not often benefit from 

training programs. Therefore, USAID E-ATP mainly selected literate women from eight countries in the 

region as participants, and built their capacities to produce high quality parboiled rice with less fuel-

wood. These women are expected to share their new knowledge and skills with other parboiling 

women and become local trainers. By strengthening capacities of parboiling stakeholders, USAID E-ATP 

believes that the market for quality parboiled rice could be better supplied, thus stimulating rice 

production and offering brighter prospects for intra-regional trade in quality parboiled rice. 

 

Forum on Behavior Change Perspectives on Gender and Value Chain Development 

On April 20-22, 2010, the USAID E-ATP gender specialist participated in an online forum organized by 

USAID on Behavior Change Perspectives on Gender and Value Chain Development. Participants shared 

their experiences and lessons learned on (i) gender differences in the way value chain actors manage 

their money; (ii) gender differences in value chain business practices, and (iii) gender differences in 

building horizontal and vertical relationships. USAID E-ATP benefited from best practices and lessons 

Institutional Competency in Gender & Equity 

Seven Competency Elements to Score 

1. Do the institution’s objectives take equity between men and women into account? 

2. Is equity between men and women promoted in the organization? 

3. How present is the minority group (men or women) in decision-making positions in the 

organization? 

4. How involved is the minority group (men or women) in the decision making process (activities, 

external relations, etc.)? 

5. Do planned activities take gender issues into account? 

6. Are executive members aware of an integrated approach to equality between men and women? 

7. Does the minority group have access to all services, opportunities and benefits of the 

organization?  
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learned from other projects to promote value chain development that is inclusive of and benefits 

women. 

Awareness creation documents.  In FY10, USAID E-ATP developed (i) a gender webpage to be 

displayed on the project website (www.agribizafrica.org); (ii) a leaflet on gender and value chain 

development to be distributed to partners; and (iii) a toolkit on gender mainstreaming in value chains, 

with a focus on the six USAID E-ATP and ATP value chains. 

9.5 MONITORING AND EVALUATION (MP1, MP3) 

The USAID E-ATP monitoring plan was finalized during the third quarter. The database tables and 

overall structure were developed in coordination with the value chain leaders and tailored to the 

sources and types of information to be monitored. Additional guidelines and materials were developed 

for the collection of performance data, and the technical staff was trained in their use. A consistent and 

straightforward approach was developed for collecting baseline data for all three value chains.  

The M&E unit also assisted one of USAID ATP’s key information collection partners in expanding its 

information collection system to incorporate data on trade in millet and sorghum, one of USAID E-

ATP’s target value chains. In a workshop for various information specialists and representatives from the 

technical divisions of CIC-B, challenges for incorporating the collection of millet/sorghum information 

were identified and resolved.  

9.6 ENVIRONMENT: STATUS OF MITIGATION AND 

MONITORING (MP3) 

USAID E-ATP considers environmental compliance to be very important, especially as it pertains to 

achieving project objectives and reinforcing the project’s sustainable impacts. Throughout its FY10 

activities, USAID E-ATP promoted industry-specific best practices, which involved improving quality, and 

providing clean and healthy products for the growing regional market for such products. Best practices 

also contribute to improved competitiveness through improved quality and increased efficiency, and thus 

reduced costs; this often implies a decrease in resource use and a reduction of waste streams as well. 

USAID E-ATP asserts that all FY10 planned activities were within the scope of the approved Regulation 

216 environmental documentation. An environmental mitigation and monitoring plan was approved in 

November 2010, which proposed mitigation and monitoring measures for all FY10 planned activities 

that received a negative determination or a positive determination under the applicable initial 

environmental examination (IEE) and threshold decision. From October 2009 to September 2010, 

USAID E-ATP implemented various mitigation measures, monitored all its activities and reported on a 

quarterly basis on project’s environmental issues to ensure a high level of compliance with 

environmental regulations.  

In addition, throughout the year, USAID E-ATP carried out environmental screenings for activities 

conducted under new contractual agreements. USAID E-ATP prepared environmental review forms 

(ERFs) for every professional service agreement the project signed during the year. When ERFs 

identified activities as very low risk and judged that they would receive a categorical exclusion under the 

applicable IEE, USAID E-ATP kept them on file. When activities were identified as having a potential 

impact on the environment, the ERF and an environmental review report (ERR) were submitted to 

USAID for clearance. 
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Moreover, during the process of grant development, USAID E-ATP conducted a pre-award review, 

which included due diligence of the partner and a screening (through an ERF) of joint activities proposed 

in the grant. In order to conduct the due diligence, the project used a checklist that includes 

environmental considerations such as the existence of environmental procedures and documentation, 

awareness/training of the staff on environmental issues, and the implementation of mitigation measures.  

USAID E-ATP did not observe or learn of any specific environmental issue requiring USAID’s attention. 

A detailed FY10 environmental mitigation and monitoring report has been developed and submitted to 

USAID.  

9.7 SYNERGIES WITH OTHER USG PARTNERS (MP1, MP3) 

9.7.1 COLLABORATION WITH USAID/SENEGAL 

The USAID ATP and E-ATP policy team worked closely with USAID/Senegal PCE, a project working in 

several of the same value chains. PCE was tasked with assisting Senegal’s CPI to prepare for a border 

conference between Senegal and Mali in November 2010. CPI established four working groups 

(agriculture, livestock, merchandise, and cross-cutting issues) expected to meet four times before 

October 2010 to develop national positions on relevant cross-border issues.  

In response to a PCE request, the E-ATP policy team participated in a CPI-launch workshop, which 

involved over 60 participants. At the workshop, the policy team presented an overview of the regional 

trading system under ECOWAS and UEMOA and the specific regional trading rules affecting the three 

E-ATP value chains. With regard to rice, for example, the presentation discussed the impact of customs 

tariffs or ―taxes of equivalent effect‖; recommendations against the application of VAT on imported 

products when it is not assessed on domestic sales, the persistence of non-tariff barriers such as 

frequent control checkpoints or technical barriers to trade that should have been eliminated under the 

regional trading rules, and the documentation necessary for the free movement of rice across borders.  

USAID E-ATP and PCE agreed to cost-share the salaries of two transport assistants in charge of 

collecting road harassment data along the Bamako-Dakar trade corridor. The assistants are expected to 

be hired in early 2011. 

In the rice value chain, USAID E-ATP collaborates with PCE to conduct studies on parboiled rice and on 

establishing regional business linkages with Senegalese actors. 

9.7.2 COLLABORATION WITH USAID/MALI 

USAID E-ATP and USAID/Mali’s IICEM project collaborate on several aspects in the rice value chain. 

USAID E-ATP and IICEM co-organized a regional workshop on SRI, a rice cultivation practice 

successfully tested in Mali by IICEM, which could be replicated in other countries of the region. USAID 

E-ATP also facilitated a study tour that IICEM organized to Burkina Faso to visit parboiling women 

organizations. Moreover, both projects plan to collaborate further to identify regional market 

opportunities for white and parboiled rice, as well as for post-harvest rice equipment. 

In the millet/sorghum value chain, USAID E-ATP collaborates with IICEM as well as with INTSORMIL, a 

sorghum and millet research support program. Collaboration covers several areas including (i) 

promotion of millet/sorghum-based processed products; (ii) dissemination of business models through 
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regional study tours and a regional workshop involving all bilateral projects; and (iii) advocacy to reduce 

cereal export bans and other barriers to trade in Mali.  

9.7.3 COLLABORATION WITH USAID/GHANA 

USAID E-ATP collaborated with USAID/Ghana’s ADVANCE project in promoting parboiled rice market 

opportunities for Ghanaian suppliers to Nigerian markets, and incorporating Ghana in the assessment of 

commercial seed supplies and markets and policies in the region. 

9.7.4 COLLABORATION WITH USAID/NIGERIA 

USAID E-ATP and USAID/Nigeria MARKETS collaborated in the rice value chain by sponsoring a 

MARKETS resource person to attend the regional training on parboiling best practices and technologies. 

During this training, organized by USAID E-ATP in September 2010, MARKETS participants shared 

USAID/Nigeria’s experience in parboiling practices. 

9.7.5 COLLABORATION WITH OTHER USG PARTNERS 

During the April-June quarter, USAID E-ATP organized working sessions with STOP AI and USDA’s 

APHIS projects to discuss respective poultry/AI activities, exchange information and maintain lines of 

communication and collaboration. 
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10. ADMINISTRATION  

10.1 STAFFING 

At inception, the project lost two proposed key personnel: Silas Kanamugire, the proposed transport 

advisor in Accra, who accepted another professional opportunity, and Mashood Ola’Ilupeju, the 

proposed public-private alliance advisor, who elected to remain with his current employer. USAID E-

ATP decided to eliminate the transport advisor position in Accra and, instead, assign a transport advisor 

(Daouda Moussa) to the Ouagadougou office to closely coordinate transport-related activities with 

UEMOA.  

Following USAID’s recommendation, USAID E-ATP made the decision to add a long-term gender 

specialist to develop strategies for gender equity and integrate gender mainstreaming into project 

activities.  

To achieve project outcomes 2 and 3, USAID E-ATP also decided to add an institutional/organizational-

strengthening specialist. The rationale for this decision was to build strong partnerships with regional 

associations and strengthen linkages among key value chain actors. 

In January, USAID E-ATP hired two new staff members in Ouagadougou, Burkina Faso: Jean-Didier 

Nacoulma, gender specialist; and Mamadou Sanfo, millet/sorghum VC leader.  

USAID E-ATP added five staff members for its operations in Kano, Nigeria: Kola Kuku, market 

facilitator; Gafar Ajao, MIS specialist; Adebayo Adegbenjo, finance and administration manager; Elizabeth 

Musa, receptionist/administrative assistant; and Musa Iliyasu, driver.  

Vincent Akue, USAID ATP and E-ATP public-private partnership advisor, joined the project team on 

April 7 in Accra. Nana Akwasi Boaitey, information technology (IT) specialist, resigned on June 4, 2010 

to join Family Health International and was replaced by Samuel Sarpeh, who joined the program on June 

7. 

In September, USAID ATP and E-ATP recruited a full-time communications manager with international 

experience to strengthen its communications unit to better respond to USAID’s reporting needs while 

promoting the project’s achievements to key stakeholders, partners, and the public in the region. The 

communications manager will conceptualize ideas for various types of promotional packages (brochures, 

booklets, flyers, videos, etc.), and design, develop, and implement these concepts. 

USAID E-ATP also decided to add a data analyst position to assist with processing and analyzing M&E, 

transport, and MIS data. He/she will also be responsible for maintaining and strengthening the project 

database. He/she will join USAID E-ATP team in the first quarter of FY11. 

USAID E-ATP VC Coordinator, Eric Derks, announced in September that he would leave USAID E-ATP 

to join the ADVANCE project in Ghana in December 2010. Steps are being taken to find his 

replacement before his resignation. 
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10.2 WORKPLANNING AND TEAMBUILDING 

USAID E-ATP organized its first teambuilding and workplanning workshops in Akosombo and Accra 

from October 5 to October 14, 2009. The overall purpose of the workshop was to chart a strategic 

project direction, achieve an efficient project start-up, clarify roles and responsibilities, and prepare a 

draft FY10 workplan. 

Another teambuilding and workplanning workshop was held in Elmina from August 26 to 28, 2010 

facilitated by Training Resources Group (TRG) to prepare for FY11. The retreat goals were to prepare 

a draft FY11 workplan, develop a common project vision, identify shared values, develop agreements for, 

and agree on approaches for improved work flow and increased teamwork. 

10.3 TASK ORDER DOCUMENTS 

In FY10, USAID E-ATP submitted the following reports, which were approved by the COTR: 

1. FY10 workplan and PMP  

2. Three quarterly progress reports  

3. Quarterly accruals and annual foreign tax reporting requirements 

4. Revised Government property procurement plan 

5. FY11 workplan and PMP (still under review) 

The project management team discussed with the COTR, the office chief of the Department of 

Agriculture and Natural Resources, and the RCO the possibility of merging USAID ATP and USAID E-

ATP to achieve higher implementation efficiency and streamline reporting. Three specific proposals 

were discussed: 

1. Project names: Abt Associates proposed that the two task orders be known as the 

Agribusiness and Trade Promotion (ATP) Project because USAID ATP is an established 

brand within the region, and referring to USAID ATP and USAID E-ATP separately would 

create unnecessary confusion among stakeholders throughout the region. 

2. Deliverables: Abt Associates also proposed to submit combined annual workplans, 

progress reports, and final reports. However, USAID ATP and USAID E-ATP reports and 

WPs would include separate financial reports/pipeline analysis and PMPs/indicators. 

3. Personnel: Abt Associates finally proposed that approved rates for personnel and 

consultants under USAID ATP automatically apply to the same personnel and consultants 

under USAID E-ATP, and vice-versa. 
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10.4 TRAVEL 

 The table below lists travel made between October and September 2010 and its purpose. 

  Date of Travel Countries Travelers Purpose  

1 08/09/09 – 8/10/09 

Côte d’Ivoire 

Ghana 

Burkina Faso 

Mali 

John Holtzman 

Conduct poultry assessment in these countries 

and participate in the project workplanning 

and teambuilding workshops in Ghana. 

2 08/09/09 – 9/10/09 

Ghana 

Burkina Faso 

Ghana 

Carol Yee 

Assist USAID E-ATP in project start-up.  

Participate in USAID ATP workplan 

development, as well as USAID E-ATP 

teambuilding workshops in Ghana. 

3 3/10/09 – 17/10/09 
Ghana                

Burkina Faso 
Brooke Hopper 

Participate in the teambuilding and 

workplanning workshops in Ghana, and assist 

with USAID E-ATP start-up activities in 

Burkina Faso. 

4 2/10/09 – 24/10/09 Ghana 
USAID E-ATP staff 

and subcontractors 

Participate in the teambuilding and 

workplanning workshops, and, for some, 

present the workplan to stakeholders. 

5 17/11/09 – 31/10/12 Ghana Bechir Rassas Assume the long-term position of DCOP. 

6 22/11/09 – 8/12/09 

Burkina Faso 

Mali 

Senegal 

Patrice Gautier 
Conduct AI assessment and provide AI 

baseline. 

7 25/11/09 – 31/10/12 Burkina Faso 
Dje Kouajou    

Kokou Zotoglo 

Assume the long-term positions of poultry 

value chain leader and rice value chain leader, 

respectively. 

8 28/11/09 – 11/12/09 
Mali 

Senegal  

Dje Kouakou 

Ricarda Mondry 

Conduct AI assessment and provide AI 

baseline. 

9 7/12/09 – 11/12/09 Mali Kokou Zotoglo 

Participate in the 25th Annual Meeting of the 

Réseau de Prévention des Crises Alimentaires 

(RPCA). 

10 13/12/09 – 16/12/09 Ghana Gafar Ajao 
Meet with the USAID E-ATP team to discuss 

and plan MIS activities in Kano. 

11 16/12/09 – 25/12/09 Burkina Faso Bechir Rassas 
Work with VC coordinator and all USAID 

ATP and E-ATP staff in cross-cutting areas. 
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12 3/01/10 - 16/01/10 
Ghana            

Côte d'Ivoire 
Ricarda Mondry Conduct a baseline survey on avian influenza. 

13 10/01/10 - 20/01/10 Mali Jean Bruno Guigma 

Identify major actors for the rice, millet and 

sorghum VCs, and evaluate their data 

collection capacity. 

14 17/01/10 - 31/01/10 Ghana 
Raphael 

Vogelsperger 

Participate in the preparation for the validation 

workshops of the poultry and rice VC 

assessments. 

15 18/01/10 - 5/02/10 Nigeria Christel Tshikudi 
Open the projects' satellite office in Kano; hire 

and orient new staff to the projects. 

16 18/01/10 - 28/01/10 Ghana John Holtzman 

Participate in the preparation for the validation 

workshops of the poultry and rice VC 

assessments and in other technical project 

meetings. 

17 
27/01/10 - 31/01/10 

01/02/10-06/02/10 

Ghana 

Nigeria 
Ricarda Mondry 

Conduct assessment of the avian influenza 

situation in West Africa and participate in the 

validation workshops of the poultry and rice 

VC assessments. 

18 22/01/10 - 31/01/10 Ghana Symantha Holben 

Conduct assessments in Ghana of national 

poultry producer and inter-professional 

organizations and cold chain/storage related 

issues. 

19 24/01/010 -31/01/09 Ghana 

Kokou Zotoglo            

Dje Kouakou                                              

Daouda Moussa                                          

Jean Bruno Guigma        

Eric Derks                         

Participate in the validation workshops of the 

poultry and rice VC assessments. 

20 24/01/10 - 31/01/10 Ghana 

Jean Didier 

Nacoulma,               

Adina Saperstein 

Participate in the validation workshops of the 

poultry and rice VC assessments and develop 

a gender mainstreaming workplan.  

21 24/01/10 - 29/01/10 Ghana Epiphane Tougma 

Provide administrative and logistical support 

during the validation workshops of the poultry 

and rice VC assessments. 

22 24/01/10 - 6/03/10 

Nigeria 

Senegal  

Mali           

Burkina Faso 

Stephen 

d'Alessandro 

Conduct assessment to facilitate project in 

supporting stakeholders in the millet and 

sorghum VC. 

23 26/01/10 - 29/01/10 Ghana 
Cheikh Ngane, 

Kolawole Kuku 

Attend the validation workshops of the 

poultry and rice VC assessments. 

24 31/01/10 - 13/02/10 
Senegal             

Nigeria 
Mamadou Sanfo 

Conduct assessment for millet/sorghum VC 

and hold meetings with officials of 

USAID/Senegal PCE. 

25 16/02/10 - 19/02/10 Mali Kokou Zotoglo  
Participate in the rice workshop being 

organized by USAID/Mali IICEM. 
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26 18/02/10 - 8/03/10 

Ghana            

Benin                     

Burkina Faso 

Daouda Moussa,          

Abraham Bamfloe 

Monitor transport of the E-ATP commodities 

along the main transport corridors and hold 

discussions with customs officials and 

forwarding agents. 

27 21/02/10 - 28/02/10 Mali Mamadou Sanfo 

Identify ways in which USAID E-ATP can use 

its regional focus to add value to ongoing 

efforts to upgrade the millet/sorghum VC 

throughout the West African region.  

28 22/02/10 - 5/03/10 Nigeria Nana Boaitey 
Set up, configure, and resolve IT-related issues 

at the new project office in Kano. 

29 28/02/10 - 13/03/10 Mali Venancious Tuor 

Identify viable media outlets to introduce 

project activities to Mali; coordinate media 

coverage and publication of two workshops 

(Integrated Pest Management or IPM and M&E 

data management). 

30 08/03/10 - 15/03/10 Nigeria 
Olivier Kabre               

Bechir Rassas 

Conduct meetings with USAID/Nigeria 

MARKETS project to explore opportunities 

for collaboration; assess how the Dawano 

Market in Kano can be integrated in project's 

MIS work.  

31 6/04/10 - 30/09/12 Ghana Vincent Akue 
Take up the long-term position of PPP Advisor 

at the project office in Accra. 

32 21/03/10 - 27/03/10 Mali Kokou Zotoglo Participate in the Africa Rice Congress 2010.  

33 21/03/10 - 31/03/10 Burkina Faso Suzanne Ngo-Eyok 

Identify priority activities for USAID E-ATP 

institutional strengthening of partner 

organizations and use the millet/ sorghum 

workshop as opportunity to establish initial 

contacts with professional organizations and 

private firms. 

34 24/03/10 - 02/04/10 Burkina Faso 

Ismael Ouedraogo        

Bechir Rassas                               

Venancious Tuor                                      

Stephen 

d'Alessandro                               

Kola Kuku                                      

Gafar Ajao                                 

Olivier Kabre                                  

Djaouga Boubacar                         

Diomande Daouda                                 

Christian Amedo 

Participate in the validation workshop of the 

millet/sorghum VC assessment. 

35 31/03/10 - 29/04/10 

Burkina Faso                

Mali                                

Senegal 

Daouda Moussa                                                    

Identify millet and sorghum, rice and day-old-

chick collection points and exact positions 

along the Ouagadougou-Bamako-Dakar 

corridor. 

36 
6/04/10 - 30/09/12 Ghana Vincent Akue 

Join the team in Accra as the long-term PPP 

Advisor. 
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37 

18/04/10 - 7/05/10 

                    

Nigeria Christel Tshikudi 

Conduct quarterly management trip, draw-up 

the mid-year financial projections, and train 

finance and administration staff on budget 

tracking. 

38 

14/04/10 - 9/06/10 

Ghana                

Burkina Faso                         

Senegal                                       

Nigeria 

Daniel Plunkett         

Frank Ofei 

Conduct an analysis of the gaps between 

regional free trade rules in ECOWAS 

countries as they relate to USAID E-ATP value 

chains and their actual implementation on the 

ground. 

39 

1/05/10 - 15/05/10 

Ghana                   

Burkina Faso Carol Yee 

Conduct management visits and reviews of 

USAID E-ATP at the Accra and Ouagadougou 

project sites. 

40 

3/05/10 - 7/05/10 Nigeria Margaret Dzakpasu 

Assist the Kano project office finance manager 

with the preparation of financial reports in 

Quicken. 

41 

10/05/10 - 20/05/10 Burkina Faso                 Bechir Rassas                

Act as office director at the USAID ATP and 

E-ATP Ouagadougou Office in the DCOP’s 

absence. 

42 

02/05/10 - 26/05/10 

Ghana                                  

Mali                           

Senegal                                

Côte d’Ivoire                  Dje Kouakou 

Identify suppliers of eggs-to-hatch and day-old-

chicks in Ghana, Côte d’Ivoire and Senegal for 

exports to Burkina Faso and Mali. 

43 

02/05/10 - 15/05/10 

Ghana                                  

Mali                           

Senegal                                                 

Symantha Holben                                

Suzanne Ngo-Eyok 

Conduct an initial assessment of the affiliates 

of UOFA and of other professional poultry 

organizations in West Africa. 

44 

13/05/10 - 3/07/10 

Senegal                      

Mali                                    

Burkina Faso                                  

Togo                                        

Benin Olivier Kabre 

Evaluate information systems of national and 

sub-regional organizations as well as private 

and public MIS partner organizations identified 

by the USAID E-ATP value chain coordinators. 

45 

23/05/10 - 06/06/10 

Ghana                   

Burkina Faso 

Adina Saperstein                              

Gretchen Bloom                             

Jean D. Nacoulma 

Conduct a training in gender mainstreaming 

for the project staff and design a gender 

mainstreaming strategy for institutional 

partners. 

46 

16/05/10 - 22/05/10 Senegal 

Eric Derks                             

Kokou Zotoglo 

Work with actors and key stakeholders of the 

rice VC to carry out evaluation of the 

opportunities available in the region for the 

commercialization of rice and its seeds to 

meet the demands and competitive needs of 

the local markets dominated by imported rice. 

47 

22/05/10 - 28/05/10 Ghana Eric Derks 

Present the USAID E-ATP strategy in the rice 

value chain to USAID/Ghana ADVANCE 

management and technical personnel in order 

to avoid duplication of effort and generate 

synergies between the two projects. 

48 

24/05/10 - 15/06/10 

Togo                           

Benin                                       

Nigeria                                             

Côte d’Ivoire                                            

Burkina Faso 

Suzanne Ngo-Eyok                   

Olivier Kabre 

Conduct an initial assessment of the affiliates 

of UOFA and of other professional poultry 

organizations in West Africa. 
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49 

20/05/10 - 28/05/10 Senegal Daouda Sakho 

Attend a workshop in St. Louis organized by 

Oikocredit: present the USAID ATP and E-

ATP approach to value chain financing and 

identify potential financial partners in Senegal. 

50 

29/05/10 - 18/06/10 

Ghana 

Senegal 

Nigeria 

Frank Ofei               

Dan Plunkett 

Implement the second phase of the gap 

analysis SOW started last April. 

51 

31/05/10-20/06/10 

Ghana                   

Nigeria 

Jean Bruno Guigma 

Christian Amedo 

Bernardin Gatete 

Reach a consensus on data collection 

methodology with partner organizations and 

establish baseline data for each USAID E-ATP 

value chain. 

52 

8/06/10 - 12/06/10 Nigeria Olivier Kabre 

Join the M&E team to select partner 

organizations that can assist in expanding 

USAID ATP Market Information system (MIS) 

to Kano. 

53 9/06/10- 11/06/10 Mali Dje Kouakou Attend a meeting organized by UOFA. 

54 

26/6/10-11/7/10 

Mali  

Côte d'Ivoire 

Senegal 

Ghana Daouda Moussa 

Select assistants for data collection on road 

harassment along USAID E-ATP regional 

transport corridors, in close collaboration 

with USAID Mali/IICEM and USAID 

Senegal/PCE, and attend the annual steering 

committee meeting of the OPA under 

UEMOA. 

55 

28/6/10-3/7/10 Ghana Dje Kouakou 

Attend meetings with the director of 

veterinary services and other poultry input 

suppliers in Ghana in preparation for the July 

meeting where participants will identify 

conditions for opening trade in poultry inputs 

between Burkina Faso, Ghana and Côte 

d’Ivoire. 

56 

13/06/10 - 24/06/10 

Ghana 

Burkina Faso Maziar Sassanpour 

Conduct management and technical reviews of 

ACDI/VOCA activities for USAID E-ATP. 

57 

20/06/10 - 29/06/10 Burkina Faso                     Leigh Hartless 

Meet ACDI/VOCA project staff in 

Ouagadougou to discuss improvement of field 

work conditions and performance, and 

compliance with procedures.  

58 

27/6/10-3/7/10 Ghana Laura Dillon 

Train communications and outreach staff on 

identification and elaboration of stories, 

selection of project photos, and other tools to 

make the project more visible. 

59 

4/7/10-23/7/10 Burkina Faso Venancious Tuor 

Meet with Ouagadougou technical staff to 

develop and finalize project success stories, 

fact sheets and technical briefs. 

60 

12/7/10-17/7/10 Burkina Faso Bernardin Gatete 

Conduct a grant pre-award assessment (due 

diligence) for CIR-B and l’Union des 

Groupements des Femmes Etuveuses de Bama.    
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61 

13/7/10-17/7/10 Mali Olivier Kabre 

Evaluate the information systems of national 

and sub-regional organizations as well as 

private and public MIS partner organizations 

identified by USAID E-ATP VC leaders. 

62 

10/7/10-14/7/10 Senegal Daouda Moussa 

Select assistants for road harassment data 

collection along USAID E-ATP regional 

transport corridors, in close collaboration 

with USAID Senegal/PCE; and attend the 

annual steering committee meeting of OPA 

under UEMOA. 

63 

14/7/10-21/7/10 Mali 

Mamadou Sanfo 

Suzanne Ngo-Eyok 

Identify, with IICEM/USAID Mali, areas of 

collaboration and complementarities in the 

millet/sorghum value chain, and prepare, with 

millet/sorghum stakeholders (including 

AMASSA), regional activities planned for the 

USAID E-ATP millet/sorghum value chain 

development. 

64 

18/7/10-24/7/10 Nigeria 

Olivier Kabre     

Garcia Honvoh 

Andrew Kpeleku 

Train future trainers (MIS managers) and 

enumerators in market information data 

collection methodology and dissemination 

using the Esoko market information platform. 

65 

18/7/10-23/7/10 

Benin         

Togo Kokou Zotoglo 

Identify areas of collaboration with Africa Rice 

and develop a partnership agreement; in Togo, 

identify key rice partners capable of 

contributing to the implementation of the rice 

VCDP. 

66 

9/8/10-14/8/10 Senegal Mamadou Sanfo  

Identify with USAID Senegal PCE, areas of 

collaboration and complementarities in the 

millet/sorghum value chain, and prepare ,with 

millet/sorghum stakeholders and CORAF, 

regional activities planned for the USAID E-

ATP millet/sorghum value chain development. 

67 

1/8/10-21/8/10 

Côte d'Ivoire 

Mali       

Senegal 

Christian Amedo 

Bernardin Gatete 

Jean Bruno Guigma 

Discuss with bilateral USAID projects and 

partner organizations the data collection 

methodology needed to establish the USAID 

E-ATP baseline data on intra-regional trade 

(millet/sorghum, rice, poultry) and conduct 

subsequent data collection rounds. 

68 

25/7/10-1/8/10 Ghana              

Jules Sombie Jean 

Didier Nacoulma    

Dje Kouakou 

Join Suzanne Ngo-Eyok, the USAID E-ATP 

institutional organization strengthening 

specialist, to conduct a PIVA for UOFA. 

69 

9/8/10-26/8/10 

Ghana             

Côte d'Ivoire  

Patrice Gautier 

Eugene Goater 

Abdrahamane 

Konate            

Dje Kouakou 

Assess the sanitary practices of some suppliers 

of DOC and ETH in West Africa through field 

visits in Ghana and Côte d’Ivoire. 

70 

8/8/10-15/8/10 Mali 

Kokou Zotoglo  

Venancious Tuor 

Facilitate, in close partnership with USAID 

Mali IICEM, a regional training workshop on 

SRI technology, and share IICEM’s SRI 

successes with other West African countries. 

71 

15/8/10-20/8/10 Burkina Faso Venancious Tuor 

Interact with technical staff to develop 

communications/public relations support 

materials. 
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72 

18/09/10 - 22/09/10 Côte d'Ivoire Daouda Moussa 

Train data collectors and meet with poultry 

value chain actors to discuss logistic conditions 

to moving poultry from Burkina Faso to Côte 

d'Ivoire. 

73 

20/09/10 - 22/09/10 Burkina Faso Suzanne Ngo-Eyok 

Conduct an initial PIVA session for members 

of CIR-B for collaboration that will enable the 

project to identify common goals, evaluate its 

progress and optimize the impact of its 

institutional capacity building activities. 

74 

25/09/10 - 31/10/12 Ghana Paulette Lee 

Take up the long-term position of 

Communications Manager for the USAID E-

ATP program. 

75 

27/09/10 - 01/10/10 Burkina Faso Venancious Tuor 

Provide communication support to the training 

of trainers workshop geared towards 

improving the quality of locally produced rice 

in the West Africa region. 

 

10.5 LOCAL GRANT AND SUBCONTRACT AGREEMENTS 

ATP entered into agreements with the following organizations: 

  

Period of 

Performance 
Organization Amount Purpose 

1 19/05/10 – 21/05/10 
J. Expert 

International 
FCFA  600,000 

Facilitate three-day business training 

workshop on farming for 50 lead farmers 

and agricultural technicians from the central 

and southern region of Burkina Faso. 

2 1/08/10 – 31/10/12 IFANET NGN 34,008,877 

Collect data on trade and MIS data on 

millet/sorghum, rice and other project 

cereals. 

3 3/08/10 – 10/09/10 
Cabinet Consult 

Conseil 
FCFA  4,743,600 

Develop a bankable business plan for CIC-B 

that aims at facilitating access to finance for 

input supply scheme targeted to cereals for 

the 2010 to 2015 cropping seasons. 

4 1/09/10 – 1/10/10 Cabinet Lessokon FCFA 1,180,000 

Develop a bankable business plan for poultry 

farm, PAMEL, which aims at facilitating 

access to finance for its expansion. 
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11. PIPELINE ANALYSIS 

CONTRACT BUDGET 

CATEGORY 

BUDGET 

AMOUNT 

BILLED 

TO 

USAID 

ACCRUED 

EXPENDITURES 

TO 9/30/10 

REMAINING 

BALANCE 

DIRECT LABOR (excluding Fringe) 3,160,140 679,652 679,652 2,480,488 

OTHER DIRECT COSTS 4,540,179 1,302,129 1,302,129 3,238,050 

SUBCONTRACTS , CONSULTANTS, 

GOVERNMENT PROPERTY, GRANTS 
9,836,352 1,421,235 1,723,945 8,112,407 

INDIRECT COSTS (including Fringe) 3,037,857 1,102,952 1.106,815 1,931,042 

FIXED FEE 1,296,196 280,220 299,567 996,629 

TOTAL 21,870,724 4,786,188 5,112,108 16,758,615 

    

PIPELINE ANALYSIS       

FUNDED AMOUNT (OBLIGATION)     8,500,000 

TOTAL BUDGET     21,870,724 

LESS ACCRUED EXPENSES THROUGH 9/30/10 5,112,108 

OBLIGATION BALANCE ON 9/30/10     3,387,892 

BUDGET BALANCE ON 9/30/10      16,758,615 

        

MONTHLY AVERAGE BURN RATE     365,151 

        

PIPELINE MONTH OBLIGATION AT CURRENT MONTHLY BURN RATE 9 

PIPELINE MONTH BUDGET AT CURRENT MONTHLY BURN RATE 46 

 


